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1. ACTIVITY OVERVIEW 

USAID/Ghana Partnership for Education: Learning is a $78,887,996.00activity that aims to support 
Ghana's educational institutions over five years to improve, expand, and sustain Learning outcomes for 
at least 2.8 million primary students nationwide, with an emphasis on children in kindergarten through 
grade three.  In partnership with the activity's main implementing partners, the Ministry of Education 
(MOE) and the Ghana Education Service (GES), FHI 360 leads a consortium composed of:  the Ghana 
Institute of Linguistics, Literacy, and Bible Translation (GILLBT), the Ghana Institute for Management 
and Public Administration (GIMPA), the Olinga Foundation for Human Development, and The British 
Council. 

The Learning activity is part of the USAID Partnership for Education parent project that is supporting 
early grade reading and literacy improvement activities implemented by the MOE and the GES.  
Learning will support the MOE/GES's nationwide efforts, with additional support to high-performing 
and transitioning districts throughout Ghana.  Learning seeks to strengthen and support Ghana's 
education sector human and institutional capacities to improve pedagogical excellence in early grade 
reading; support education systems to improve, expand, and sustain reading outcomes; and engage 
communities to promote reading.  The Learning activity also includes a pilot to identify approaches to 
improve early grade math skills. 

Activity/Mechanism Name USAID Ghana Partnership for Education: Learning  

Activity/Mechanism Start 

Date and End Date 

December 12, 2014 – September 30, 2019 

 

Agreement Ceiling  $70,980,296  
Cost Share Amount $7,907,700 (10%)  

Name of Prime 

Implementing Partner 

FHI360 

Contract/Agreement 

Number 

AID-641-15-00004 

Name of 

Subcontractors/Subawardees 

GIMPA, GILLBT, British Council, Olinga Foundation  

Major Counterpart 

Organizations 

MOE/GES at national and decentralized levels; and the 

Autonomous Boards   

Activity Goal Improved reading performance in primary schools in Ghana 

Activity Objectives 

1) Enhanced teaching and Learning;  

2) Strengthened systems;  

3) Increased accountability and transparency  

Geographic Coverage 10 regions  

Target Beneficiaries 
MOE/GES and affiliated institutions at national and decentralized 
levels; teachers, school administrators, Parents, community actors,   

Reporting Period January 1, 2015 – March 31, 2015 
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2. ACTIVITY IMPLEMENTATION PROGRESS 

This report captures the period of July 1 – September 30, 2015, the 4th quarter of the fiscal year, but 

the third quarter of Learning’s Year 1 implementation. As of this report, Learning is realigning its 

reporting period to USAID’s Fiscal Year calendar of October 1-September 30th. Hence this report will 

capture the quarter’s accomplishments and overall progress made towards the achievement of 

Learning’s first year goals.   

 

Year 1 accomplishments and progress (January –September 2015):  

 

Learning’s first year can be characterized as a year of:  

 

A) Stakeholder engagement: As was described in the Year 1 work plan, stakeholder engagement and 

ownership of Learning’s goals are core organizing principles of FHI360’s implementation of the 

Learning Activity. From the team-building and work plan development workshop, to the 5 G-RAP 

Working Groups’ meetings, to the Regional and District Introductory meetings of Learning that 

have been implemented from February –September 2015, over 2,100 stakeholders have been 

engaged. These stakeholders include education officials and managers, university professors and 

administrators, community members, and members of civil society and non-governmental 

organizations. The stakeholder consultative meetings, held by the Decentralization Task Force and 

GNECC, involved more than 800 people in six regions to gain inputs on the new Education Bill that 

will effectively decentralize the education system, thereby allowing for more local control and 

involvement in education matters at the district, municipal, and school levels.   

B) Establishing an action framework for reading: The main focus of the Year 1 work plan has been 

to support the MOE/GES in the development of the Ghana Reading Action Plan (G-RAP). This plan, 

begun in 2012 by the Ghanaian government at the All Children Reading Conference in Kigali, is 

designed to serve as a roadmap for improving early grade reading and numeracy in Ghana. The 

engagement described above offered opportunities for diverse stakeholders to participate in 

shaping the analysis of the current situation of reading in local languages and English and to suggest 

strategies and interventions that could help turn the tide of poor early-grade reading results in 

Ghana. At the regional and district introductory meetings, stakeholders showed their adoption of 

the idea of the G-RAP by suggesting that regions and districts produce District Reading Action 

Plans derived from the G-RAP. Even absent the G-RAP, some districts have taken a head-start on 

this suggestion and are beginning to work on their plans, thus demonstrating their buy-in of the 

importance of the goals of reading. Indeed, the development of D-RAPs for the 165 targeted 

districts of Learning will be a major activity in the Year 2 work plan.  

At the writing of this Annual Report, all five working groups have reached the final stages of 

completing their inputs to the G-RAP. Learning and its partners are poised to produce a G-RAP 

that will be presented for validation by January 2016.   

C) Establishing co-leadership between Learning and MOE/GES institutions: Since the Team-

Building and Work Plan development workshop in February, Learning deepened its strategy of co-

leadership with GES and the Autonomous Boards, NCCA, NIB, and NTC. That workshop set the 

tone for the expectation that these institutions would co-lead the design and implementation of 

Learning’s work plan. The work plan, itself, identifies the leadership roles that these partners were 
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to play and have played during the year. Specific Points of Contacts (POCs) were assigned by the 

leadership of GES and the Board Secretaries, themselves have played a key role in leading the 

activities.   

These roles were undergirded by the tools that Learning put in place to ensure ownership of the 

activities. These tools include: 1) terms of reference and budgets that must be signed by the lead 

government partners for each activity that is undertaken; 2) In-Kind Grants, the funding mechanism 
that allocates resources to support the activities in the work plan and that are signed by the main 

entities of GES, NTC, NCCA, and NIB.    

         

D) Establishing partnerships within Learning and with PfE Activities:  Learning, by design, consists 

of a consortium of local and international NGOs, each with recognized strengths that aim to 

contribute to the successful implementation of the Activity. During this first year of working 

together, challenges were identified and sorted out and mechanisms for collaboration built on each 

organization’s strengths were established. Many of the partners had little experience working on 

USAID projects, thus experiencing a major learning curve in the processes and procedures that are 

germane to these projects.  

The full scope of work of the partners and the staffing needed to implement Learning have been 

developed and put in place. In addition, the scope of work for the resource partners, GNECC, 

NNED, and STS have been developed and STS has been approved by USAID. GNECC and NNED’s 

packages will be sent during the October-December quarter.  

Working relationships have been established between Learning and the other implementing 

partners of The USAID Partnership for Education Activities. Monthly meetings were held between 

the Directors (COPs) of Social Impact, UNICEF, RTI and FHI360 to develop a common 

understanding of each other’s mandates, and to develop synergies in the activities of each partner. 

In addition, specific meetings were held among staff responsible for different bodies of work. For 

example, the SRC Specialist of Learning met frequently with UNICEF and GES to learn about the 

pilot of the mSRC, while the IT Specialist of Learning participated in meetings and activities of Social 

Impact’s assessment of the M&E system of the MOE. Unfortunately, with the change of leadership 

at Social Impact and UNICEF, the monthly meetings were suspended and efforts have been made 

to reinstate them. Synergy meetings in Year 2 have begun on specific activities requiring synergies 

between and among the partners. An example of this needed collaboration is the continuity that 

must be established between the MOE/EMIS system (Evaluating Systems), the SRC (Learning) and 

mSRC (Learning Supports) and Edunet (Learning).        

E) Establishing the infrastructure and common knowledge for effective implementation: In its 

first year, Learning searched for, found, and moved into its new space near the MOE/GES. By the 

end of September, 2015, a revised staffing pattern was completed, staff have been replaced, and 

new staff successfully recruited. Currently, 90% of the staff is in place.  

Regional offices, located in the REO in the 10 regions have been allocated by GES, assessed for 

refurbishments by FHI360, and work and procurement of furniture are under way to make them 

ready for use by the regional team. Even before the refurbishment is completed, the Learning 

regional teams have assumed their post and are up and running. The planning for the Reading 

Festival and the implementation of the baseline data gathering provide evidence that solid working 

relationships with the regional offices are being established.  
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This year, Learning’s staff and MOE/GES partners have participated in a series of trainings on 

gender, communication, human and institutional capacity development (HICD), financial and 

procurement procedures to develop a common understanding of the approaches that will shape 

the interventions to be developed by Learning.  

 

Specific accomplishments will be highlighted under each component.     
   

2.1 Progress Status  

2.1.1 Result/Component 1 

The overall goal of Component 1 is to strengthen the early grade reading and math instruction of 
teachers of KG1-P3 by improving the quality of the current in-service and pre-service reading 
programs. The first step to improve the reading performance of the children requires a strategic 
approach beginning with implementation of the language policy; revising the KG1-P3 reading and 
numeracy curriculum;  identifying and/or producing supplementary materials in local languages; 
revising the existing policies of Pre-service training (PRESET) and In-service training (INSET) programs 
with attention to vulnerable populations.  
 
Year One activities are intended to lay the foundation for improving the quality of teaching and 
Learning with focus on reviewing the PRESET and INSET policies and programs. The activities are based 
on the following four intermediate results:  
 
The activities for Year One work plan under Component 1 are based on the following four life of 
project intermediate sub-results.  This is followed by a description of the activities and the 
implementation strategies.  
 

111:  In-service training for reading instruction strengthened for at least 51,000 KG1-P3 teachers 
using Ghana’s current bilingual child literacy curriculum and approach 

112:  Pre-service training for reading instruction improved. 
113:  Increased availability and use of core and supplementary reading materials for teachers 

and primary school pupils 
114:  Strategies for improving early grade numeracy teaching and Learning piloted 

 
Major Accomplishments of Component 1 in Year 1:  
 

 G-RAP Working Groups: The G-RAP Working Groups under Component 1 (Supplementary 
Materials, INSET/PRESET, Reading and Numeracy Syllabus) have been formed and are 
functioning. The composition of each working group has wide representation from the 
MOE/GES and their affiliated institutions (Autonomous Boards, Colleges of Education and 
Universities) and other education sector partners. Synergies with other donor initiatives such as 
T-TEL are being developed to ensure complementarity and efficient use of resources.   
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 Supplementary materials: the selection and procurement of 4,230,000 readers from local 
publishers (64 titles of English and 10 Ghanaian languages) have been completed. The readers 
will be distributed to 28, 233 KG and public primary schools in January/February, 2016. The 
selection of the materials involved a panel of GES staff and university lecturers, and used the 
GES selection methods, enhanced by international best practices on supplementary readers.    

 Reading Festivals: building upon GES’ Book Fairs, Reading Festivals will be conducted in all 10 
regions on November 17 (Ashanti, Eastern and Volta Regions), November 24 (Greater Accra, 
Central Western Regions), and December 2 (Northern, Upper East, Upper West and Brong 
Ahafo Regions).  These festivals are designed to champion reading and to showcase the 
supplementary readers selected and procured this year.  

 Staffing in place: All positions in the component have been filled, with the exception of the 
preservice teacher professional development specialist and two regional teacher professional 
development coordinators (Ashanti and Volta) that are delayed but will be filled by December 
2015. 

 Procurement of the regional vehicles:  Ten pickup trucks have been procured for each of the 
regional offices to conduct school visits to support teachers. 

 

 The Math Pilot has been designed:  The resource organization, School to School International (STS), 
has proposed a design for the Math Pilot and their contract has been approved by USAID. The Math 
Pilot design will be presented to and finalized with the Reading and Numeracy Syllabus Working 
Group in December. 

 
Details of the progress in Quarter 4 are captured in the following table:  
 

COMPONENT 1:  
Teaching and Learning 

Accomplishments  
July - September  2015 

Observations 

110 MANAGEMENT OF THE COMPONENT   

110-01 Prepare Quarterly 
and Annual Plans and 
budgets   

 The Component completed the third 
quarterly plan and budgets for 
September to December, 2015 including 
the syllabus working Group and the 
Reading Festivals. 
 

 The Component also submitted a 
monthly  budget projections of the 
various activities for this quarter 
 

 The planning and coordination of the 
component’s activities was the subject 
of a major meeting by the 3 partners at 
GILLBT this quarter. The team reflected 

 The resignation of the Senior 
Reading Specialist has 
created a vacuum in the 
leadership of Component 1. 
The Executive Director of 
GILLBT, with the support of 
the DCOP, have stepped in 
to provide the necessary 
leadership to the 
Component’s work.  
 

 

 The coordination of activities 
have improved significantly 
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COMPONENT 1:  
Teaching and Learning 

Accomplishments  
July - September  2015 

Observations 

on issues of coordination and identified 
the actions necessary to plan and report 
effectively and to ensure coherence in 
the component’s implementation 
strategies.  

since these meetings. Each 
partner is contributing to the 
implementation of the work 
plan and is playing their role 
with greater clarity.  

110-02 Recruit Learning staff: 
10 Regional 
Coordinators    

 The Olinga Foundation in collaboration 
with FHI360 has completed the 
recruitment of the Teacher Professional 
Development (TPD) Regional 
Coordinators for all ten regions. The 
National In-service Teacher Professional 
Specialist has also been recruited.  All 
the new staff have been oriented.  
 

 The recruitment for the right person to 
fill the Preservice Specialist position is 
ongoing. The goal is to have this person 
in place during the October-December 
2015 quarter.  
 

 The Regional Coordinators 
for the Volta and Central 
regions will be on-boarded 
in the next quarter.  
 

 The position of the 
Preservice Specialist has 
been particularly challenging 
to fill due to the inability of 
most qualified candidates to 
come on board full-time, as 
most are still teaching at 
their universities.  

110-03 Ensure functionality 
of Component 1 in 
the REOs and 
Learning Regional 
Hub Offices  

 As part of the effort to establish the 
regional offices, the component (GILLBT, 
Olinga and the British Council) teamed 
up with components 2 and 3 to visit all 
10 regions to assess the suitability of 
offices allocated to the Learning regional 
team by the REOs and to continue to 
build the relationship with regional 
authorities.  
 

 The Component 1 also teamed up with 
Components 2 and 3 in the District Roll-
out of Learning. As with each 
component, presentations on the goals 
of Component 1 were made at the 10 
regions visited.  

 The Regional Education 
offices visited so far have 
identified the office space 
and collaborated with the 
Learning team to review the 
office needs.  

 The districts roll-out was a 
great success (details are 
presented in Component 3’s 
report for this quarter). 

110-04 Conduct Regional 
meetings with 
Learning Partners in 
four Regional Hub 
Offices 

 After assessing the potential costs 
associated with establishing regional 
hubs, Learning has dropped this 
strategy. Instead, zonal meetings will be 
held using Learning’s partner spaces 
(GILLBT in Tamale, and British Council in 
Kumasi) as needed. 
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COMPONENT 1:  
Teaching and Learning 

Accomplishments  
July - September  2015 

Observations 

110-05 Monitor progress of 
component activities 
and budgets through 
monthly reports 

 The weekly reports of Component 1 are 
produced more regularly and 
submissions are timelier.  

 These reports help the keep 
the senior management and 
leadership team updated 
with the weekly activities of 
the components and helps 
with the coordination of the 
activities among the 
components. 

110-06 Monitor activities for 
success stories 

 The success story identified for 
Component 1 in this quarter is the first 
Mother Tongue Dialogue Café, which 
was implemented in Tamale on October 
2nd. Stakeholders and dignitaries from 
the Upper West, Upper East and 
Northern Regions attended. Talks by 
Professor Prah, the COP, and other 
presenters, and the ensuing group 
discussions highlighted issues that are 
crucial to the drafting of the Language 
Policy. 

 The success story will be 
submitted as part of this 
report.  

 Community members and 
teaching professionals 
questioned the commitment 
of the education sector on 
mother tongue instruction 
when books, teacher 
training, and other 
educational supports are not 
made available to support 
mother tongue instruction. 
They also brought out the 
stigma that is associated 
with speaking local 
languages in education. 
These are all issues that will 
need to be addressed in the 
Language Policy and its 
implementation.  

110-07 Prepare Quarterly 
and Annual Reports 

 This quarter, the report was prepared by 
members of the team with inputs from 
the different implementing partners of 
this Component.  

 Each implementing Partner 
(British Council, GILLBT and 
Olinga), prepared individual 
reports and then came 
together to combine and 
streamline the reports. Both 
the planning and reporting 
activities across three 
different partners requires 
coordination in order to 
produce a coherent report.  

110-08 Procure 10 pickup 
vehicles, one for each 
of the 10 regional 
offices, for teacher 

 The In-Kind Grant for the procurement 
of the vehicles has been developed and 
the procurement is in progress.  

 The procurement process is 
completed pending signing 
to be done in October. 
USAID has approved the 
procurement and the 
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COMPONENT 1:  
Teaching and Learning 

Accomplishments  
July - September  2015 

Observations 

supervision (cost 
include canopies). 

vehicles will be delivered 
next quarter after GES has 
signed its In-kind Grant 
Agreement which authorizes 
the procurement of the 
regional vehicles.   

111 
In-service training for reading instruction is strengthened for at least 51,000 KG1-P3 teachers using 
Ghana’s improved bilingual child literacy curriculum and approach. 

111-01 Create and convene 
an INSET/PRESET 
Working Group under 
GRAP Working Group 
to review and revise 
the existing INSET 
policies and programs 
in early grade reading 
with particular 
attention to special 
needs students and 
girls. 

 The INSET/PRESENT Working Group met 
during this quarter. Steps were taken to 
prepare the review of the INSET policies. 
But it was discovered that the 
INSET/PRESET policies were revised in 
2014, the Working Group’s focus shifted 
to the implementation of the policies 
and to the inclusion of key activities 
relative to INSET/PRESET in the G-RAP.  
 

 A sub-group was mandated to plan a 
retreat which would bring together key 
stakeholders from the universities and 
GES, NTC, and other donor-funded 
projects, such as T-TEL to develop the 
implementation strategies that will be 
contributed to the G-RAP. The retreat is 
planned for October 13-17, 2015 in 
Koforidua. 

 

 Note: “The Pre-tertiary 
Teacher Professional 
Development Policy” 
produced by NTC/TED in 
2014 provides guidelines for 
recruiting and training 
teachers and details a career 
path for teachers’ 
professional development 
that includes recruitment, 
certification, licensing and 
re-licensing requirements.  
 

 The purpose of the retreat 
will be to address the 
changes to make to the 
PRESET and INSET training 
programs that would 
improve the preparation of 
teachers to improve the 
reading performance of 
early grade pupils (KG1-P3). 

111-02 The INSET/PRESET 
Working Group 
prepares and submits 
a draft of the INSET 
policies and programs 
to GRAP Working 
Group to be included 
in the Ghana Reading 
Action Plan 

 

 The October 13-17 G retreat will 
produce the contributions of the 
Working Group to the G-RAP. The results 
will be reported on in the next quarterly 
report.  
 

 

112 Pre-service training for reading instruction is improved. 
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COMPONENT 1:  
Teaching and Learning 

Accomplishments  
July - September  2015 

Observations 

112-01 The INSET/PRESET 
Working Group 
reviews the PRESET 
teacher training 
programs in Colleges 
of Education and in 
synergy with the T-
TEL activities. 

 The D/COP for has held meetings with 
the T-TEL program manager to ensure 
complementarity in the work of Learning 
and T-TEL in this domain. T-TEL will send 
a representative to participate in the 
retreat and other strategies of 
collaboration are being discussed.  
 

 Learning is aware that T-TEL has the 
overall responsibility for the preservice 
capacity building in the system, but 
would seek ways to combine resources 
and expertise to improve the courses on 
Language and Literacy offered in the 
preservice institutions. This would be 
done by including T-TEL in all G-RAP 
Working Groups such as the 
PRESET/INSET, Reading and Numeracy 
Syllabus and Supplementary Materials. 
In addition, T-TEL will be invited to 
provide feedback on the school 
Language Policy.  
 

 Both Learning and T-TEL 
understand the importance 
of working together and 
have agreed to include one 
another’s technical experts 
in their working committees. 
This will facilitate 
information-sharing and 
strategy alignment to avoid 
duplication of efforts and 
confusion.  

112-02 The INSET/PRESET 
Working Group 
makes 
recommendations to 
the GRAP Working 
Group for the revision 
of the PRESET teacher 
training programs for 
the finalization of the 
GRAP. 

 The retreat in October will produce the 
inputs for the PRESERVICE section of the 
G-RAP, which will be reported on next 
quarter.  

 

113 
The availability and use of core and supplementary reading materials for teachers and primary 
school pupils are increased. 

113-01 Create and convene a 
Supplementary 
Materials Working 
Group under G-RAP 
Working Group to 
conduct a review of 
existing NALAP and 
other published 
materials that can be 
included in the 

 The Supplementary Materials Working 
Group has met numerous times through 
the quarter to continue the work of 
selecting and procuring the 
supplementary materials to be procured 
for this year.  

 The next step of the Supplementary 
Materials Working Group will be to 
review the policy and practices to 
support an increase in the availability of 

 Details of the selection 
process are described under 
Activity 113-02 below. 
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COMPONENT 1:  
Teaching and Learning 

Accomplishments  
July - September  2015 

Observations 

revised reading and 
numeracy curriculum. 

supplementary reading materials for 
early grade children in Ghanaian 
languages and English. This work will 
continue in the next quarter.  

113-02 Select and determine 
the number of 
teaching and Learning 
materials to be 
reprinted and 
distributed in the 
2015-2016 academic 
year in all districts 
during the “Book 
Fairs”. 

 The main activity this quarter was to 
complete the procurement of 
supplementary reading materials in the 
Ghanaian languages and English for early 
grade pupils (KG1-P3) for primary 
schools in 216 districts in Ghana.  

 Learning worked with GES to identify 
professionals to review existing ranges 
of supplementary materials available 
locally and to select those that are most 
relevant for boosting interest in and 
promoting Child Literacy and Numeracy 
in KG1-P3.  
 

 An Expression of Interest (EOI) was 
published on 9th July 2015 to kick start 
the procurement process. The response 
from the publishers was overwhelming 
as more than 7,000 materials were 
received from 82 bidders/publishers. 
The large number was due to the 
submission in triplicates of each title. 
Whilst the majority of the books 
supplied were textbooks, a few were 
posters and alphabet cards. The 
submissions in the Ghanaian languages 
were few. 
 

 The selection instrument consisted of 
five review categories based on the 
format that GES uses for reviewing 
supplementary materials and modified 
based on suggestions from the FHI360 
Literacy team in the Home Office and 
per the USAID guidelines for developing 
supplementary materials. Given the 
large number of materials to be 
reviewed and the reduced number of 
assessors who turned up, (32 of 40 
invited) it was necessary to devise 
another method to accelerate the 

 The procurement 
procedures of GES and 
FHI360 were presented and 
it was found that both 
procurement procedures are 
similar, except in the 
duration of bids: while 
FHI360 requires a minimum 
of 10 days for bidders to 
respond, the MOE/GES 
requires a minimum of 30 
days for major procurements 
such as the supplementary 
readers.  

 Given the short time frame 
to procure the materials, the 
Core Group opted to use the 
FHI360 procurement process 
as it complies with USAID 
procurement regulations, 
hence meeting Learning’s 
goal to prepare the 
MOE/GES to use USAID-
compliant procedures for 
future G2G funding. 
 

 The Bid Opening and 
evaluation was done by a 
team representing FHI360, 
NCCA and GES. 
 

 The selection was labor 
intensive and yielded a 
number of lessons learned: 
 
-many of the reading books 
we not graded; 
-some of the graphics were 
not appropriate for the 
targeted readers; 
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Accomplishments  
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Observations 

selection process. The method consisted 
of three stages as described below. 
 

 Stage 1: “Quick Sort 1”.  Here, the main 
selection instrument was modified by 
removing many of the details except the 
essentials such as Quality of the 
materials, print size, relevance of 
content to the designated grade level, 
illustrations, language appropriateness, 
cultural and gender sensitivity. This 
resulted in reducing the materials by 
about 70-80%. 
 

 Stage 2: “Quick Sort 2. The same 
instrument used in Stage 1 was used, but 
with a focus on those MOST RELEVANT 
to promoting reading and numeracy 
skills at the targeted grade level. This 
resulted in having three groups of 
materials-- “accepted” for final review, 
“probable” should there be a need to re-
review, and “Rejected” for those that 
would not contribute much to promote 
reading and numeracy skills. The 
rejected materials had spelling errors, 
long lengthy sentences, lacked learner 
engagement activities etc.  
 

 Stage 3: “Final Sort” This was the final 
stage in which the main instrument was 
used meticulously and quality time spent 
to review the materials in detail. 
 

 Upon arrival in Accra, it became obvious 
that the number of selected materials 
was still too large and unevenly 
distributed by level. The Core Group 
further reduced the number of materials 
using the following agreed-upon criteria: 
-Language Appropriateness 
-Font Size and Font Type 
-Appropriate Story Line/Text 
-Binding 
-Cultural context 

-although the stories were 
folklores and interesting, the 
language used were too 
general not graded or grade 
appropriate; 
 
-the publishers could benefit 
from training and support on 
how to produce graded 
readers. In collaboration 
with World Reader who 
already supports the 
publishers in this domain, 
Learning will organize a 
writers’ workshop to help 
produce supplementary 
materials using guides 
produced by USAID and DfID 
and other best practices.  
 
-the supplementary 
materials are expensive, 
therefore the policy should 
seek ways of making them 
affordable including working 
with teachers and pupils to 
write some of the materials. 
 
-it is important to seek ways 
of involving the civil society 
in the distribution of the 
materials. 
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-Gender sensitivity 
 

 The final number of titles was 184. The 
publishers of these materials received a 
Request for Quotes (RFQ). 
 

 On September 29, 2015 the FHI360 
procurement team approved the 
process and a Purchase Order (PO) was 
issued.  

 The results of the procurement are as 
follows: 
-4,230,000 books were procured; 
-64 titles: English materials: 23 (KG1 – 5, 

KG2 – 5, P1 – 5, P2 – 4, P3 – 4); for 
the Ghanaian Language materials: 41 
(Gonja – 4, Kasem – 2, Ga – 3, Fante – 
6, Ewe – 5, Akwapim Twi – 7, Asante 
Twi – 4, Dagare – 4, Dagbani – 4 and 
Dangbe – 2). 

113-03 Develop a “rapid 
training” program for 
teachers in the use of 
the selected reading 
materials using 
traditional and 
innovative 
technology-based 
training strategies 

 After review of the options for providing 
rapid training to the teachers in the use 
of supplementary materials, the 
Learning team agreed to leverage 
existing expertise in British Council in 
this domain and to develop the “rapid 
training” manual.  

 During the next quarter, British Council 
will draw from its bank of experts to 
develop a manual/guide for the training 
of teachers on the use of the 
supplementary materials. This will work 
begin during October-December 2015.  
 

 Given the delays in the 
procurement process, the 
training will occur during 
the January-March 2016 
quarter.  

113-04 Print the selected 
supplementary 
materials to be 
distributed during the  
“Book Fairs” 

 The Purchase Order was issued to the 
publishers, and the branding design was 
prepared for USAID’s approval, which is 
expected in the first week of October 
2015. 
 

 To prepare for the distribution of the 
materials, the Regional teams 
administered a questionnaire and 
gathered data on Ghanaian languages 
spoken is in the early grades. This data is 

 The distribution preparation 
involved working with 
Learning’s Regional 
Coordinators to gather 
current statistics on schools 
in the Districts. 
 

  Learning will request that 
Regional Coordinators and 
REOs identify temporary 
storage facilities at the 
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being used to inform the distribution 
plan.  

 

 The publishers will distribute to the 
Regional Head Offices, while Learning 
will work with the regions to distribute 
to schools in the second week of January 
2016 (note that the publishers need a 
minimum of 8-10 weeks to print). 

regional centers to store the 
books for onward delivery to 
the districts and schools. 
 

 Learning is exploring storage 
options in the classrooms 
and schools to make the 
books more accessible to 
teachers and pupils. This 
includes weather-friendly 
trunks that can be moved 
around and kept in a corner 
in the classroom and 
secured in the Head 
Teachers’ office.  

113-05 Plan and implement 
the “Book Fairs” to 
distribute and train 
teachers on the use of 
the selected 
supplementary 
reading materials in 
the 35Testingclusters 
(216 districts). 

 A Task Force was set up under the 
Supplementary Materials Working 
Group to organize the Book Fairs, which 
have been renamed “Reading Festivals.” 
The Task force was made up of the 
Ghana Book Development Council, 
Ghana Publishers Association, Ghana 
Library Authority, MOE/GES and the 
Learning Partners, with leadership 
provided by British Council. 
  

 The Reading Festival Task Force had its 
first meeting on August 12, 2015 at the 
GES Director General’s Conference 
Room, headed by British Council. At this 
meeting members agreed to adopt 
‘Reading Festivals’ as it portrays a 
broader view of the outcomes of the 
‘Book Fairs’. A TOR for the Task Force 
was developed and adopted.  
 

 Four sub-groups were formed to 
develop work plans for: Concepts and 
Activities for the Reading Festival; Event 
Management; Sponsorship; Monitoring 
and Evaluation. 
 

 Through a series of regular meetings, 
critical decisions to ensure the feasibility 

 The Reading Festival this 
year will be used as a 
benchmark for the scaled-up 
versions in the subsequent 
years. 
 

 Due to the complex nature 
of planning and 
implementing the Reading 
Festivals, planning will have 
to start early to ensure 
adequate preparation. 
 

 The Reading Festival will be 
part of the school annual 
calendar of activities; 
 

 List of reading events and 
activities will be made 
known early in the year to 
help schools prepare. 

 

 Develop a coherent 
partnership strategy to enlist 
partners to commit annually. 
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of the Reading Festival. The following 
dates and activities were decided upon:  
The Festivals will be held for one day in 
the regional capitals of all 10 regions and 
will be held November 17th – 2nd 
December, 2015.  
 

 The 10 regions were zoned into 3 
comprising of: 
-Zone 1: Nov. 17, 3 Regions conducting 
simultaneously- Ashanti, Eastern and 
Volta Regions 
-Zone 2: Nov. 24, 3 Regions conducting 
simultaneously- Greater Accra, Central 
Western Regions  
-Zone 3: Dec. 2, 4 Regions conducting 
simultaneously- Northern, Upper East, 
Upper West and Brong Ahafo Regions 

 

113-06 Monitor the use of 
the distributed books 
in a sample of 
classrooms 

 The plan to monitor the use of the 
supplementary materials is built into the 
scope of work defining Learning’s 
partnership with GNECC and NNED as 
resource partners.  

   

 They will propose the 
strategies that they have 
used in the past in this 
domain, which will be 
adapted as appropriate by 
Learning.  

114 Strategies for improving Early Grade Numeracy teaching and Learning are piloted 

114-01 Design the early 
grade numeracy pilot 

 The contract with School to School (STS) 
International, Learning’s partner on this 
activity, was submitted to USAID and 
approved on September 30, 2015, thus, 
paving the way for the activation of the 
implementations plans. 

  

114-02 Ensure that the 
concepts of the 
design of the early 
grade numeracy pilot 
are integrated into 
the curriculum 
revision process 

  In December, STS is scheduled to come 
to Ghana to meet with the Learning 
team, CRDD, NCCA, NTC, and TED, on 
the design of the Math Pilot and 
strategize on its integration into the 
review of the reading curriculum.  

 

 

 

2.1.2 Result/Component 2 
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The overarching goal of Component 2 is to strengthen the management systems of the MOE/GES and 
its affiliated institutions at the national and decentralized levels, in particular the Autonomous Boards, 
(NCCA, NTC, and NIB) and the Special Education Unit (SEU), Islamic Education Unit (IEU), and the 
Gender Education Unit (GEU). Strengthening the management and financing systems can facilitate 
effective implementation of the improved reading strategies sought under the GRAP; this includes 
focusing on the strengthening of the districts to assume their responsibilities for ensuring that quality 
early grade reading is offered and managing the finances that support early grade reading activities 
and strengthening the GES’ oversight of such activities through strengthened financial systems. In a 
decentralized system, the Autonomous Boards play increasingly important roles in shaping the policy 
and programs that are managed at the district level.  

The activities for the Year One work plan under Component 2 are based on the following three five-
year intermediate sub-results:  

211:  The language policy of the MOE is strengthened. 
212:  The technical and financial management systems of the MOE/GES, NIB, NTC, and NCCA are 

strengthened  
213: Strategies for improving teacher attendance and time on task are identified and piloted.  
 

Major Accomplishments of Component 2 in Year 1:  

 Language Policy revised: The G-RAP Language Policy Working Group (LPWG) was launched by the 
Minister of Education and has met regularly to discuss issues relative to local language in 
education, and to review and revise the Language Policy. Chaired by NCCA’s Executive Secretary, 
the LPWG is comprised of world renowned Ghanaian language specialists and supported by 
international experts on the use of mother tongue in education in Africa and around the world. 
Together, they have revised the language policy and are working on the implementation plan that 
will be incorporated into the G-RAP. The LPWG has held the first of several Mother Tongue 
Dialogue Cafes in Tamale with an audience of over 50 participants, which included education 
administrators, teachers, university students, village chiefs, and civil society organization partners 
to mobilize support for the policy’s bilingual approach to reading.   
 

 Decentralization stakeholder consultations conducted: The Decentralization Task Force (DTF) was 
supported by Learning this year to complete the final stages needed for the passage of the 
Education Bill. Stakeholder consultations were held by DTF and GNECC throughout the country, 
reaching over 800 stakeholders from all 10 regions. These consultations have produced important 
inputs into the bill, which will be incorporated before the bill is sent to the Parliament. Other 
efforts by GNECC and the DTF to help the parliamentarians become more familiar with the bill are 
scheduled for October –December, with the goal of having the bill presented and passed by 
January 2016.        

 Progress in the establishment of the Autonomous Boards made: Learning supported the three 
Autonomous Boards with the development of their organizational documents. Schemes and 
conditions of service, and organograms were developed and finalized for each board, thereby 
enabling them to move through the process of receiving public fund support for their work. Their 
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office spaces have been assessed for rehabilitation and decisions will be made about the viability 
of those spaces once scenarios for their functionality have been produced by a hired 
engineering/architectural firm. The three vehicles for the Boards have been procured and will be 
handed over in November.  

 Teacher Time on Task data collected: Using FHI360’s Opportunity to Learn (OTL) tool, the baseline 
data for the study of teacher time on task has been conducted.  FHI360 digitized the existing tool 
and improved it to provide more fine-tuned data from teacher observations in class. Data on the 
use of language in the classroom has been incorporated into the tool.     

Details of the activities accomplished under Quarter 4 are presented in the following table: 

 

COMPONENT 2:  
Strengthened Systems 

Accomplishments  
July – September 2015 

Observations 

210 MANAGEMENT OF THE COMPONENT 

210-01 Prepare Quarterly 
and Annual Plans 
and budgets 

 Component 2 prepared the quarterly 
plans with the contributions from all 
technical experts working on various 
activities. 

 GIMPA has received support from 
FHI360’s Home Office backstop to plan 
and follow-up on the activities in the 
work plan.   

 The GIMPA team worked with the diverse 
MOE/GES partners and resource partners 
to plan and implement the activities in 
the work plan.  

   

210-02 Recruit Learning 
staff (national and 
regional) 

 On July 28th, a meeting was held with the 
Rector of GIMPA to address lingering 
issues related to 100% time of the Senior 
Capacity Building Advisor and other 
staffing issues and their effects on the 
performance of GIMPA.   

 One conclusion from the meeting was 
that the Senior Capacity Building Advisor 
could not honor the full-time 
requirement of the position, and would 
therefore have to be replaced.  

 The Job Description of the Senior 
Capacity Building Advisor position was 
revised and a head-hunting strategy to 
recruit talent from GIMPA and FHI360’s 

 The gap in leadership of the 
component has engendered 
challenges in the 
implementation of the 
activities, which has 
prompted FHI360 to 
increase the support 
provided by the Home 
Office team.  

 The changes that were 
made as an outcome of the 
meeting with the Rector 
and an assessment of 
GIMPA’s role in Learning, 
are now incorporated into 
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network was put in place to recruit a 
replacement. A panel composed of 
GIMPA and FHI360 staff was put in place 
to review CVs and interview candidates.  

 Mr. Patrick Yankey (GIMPA HR staff) was 
brought in to serve as interim Senior 
Capacity Building Advisor and to help 
with the “strategic planning” exercise 
with the Autonomous Boards. 

  Another outcome of the meeting with 
the Rector was the revision of the 
positions needed to carry out the 
mandate of GIMPA in component 2 this 
year and in the out years of Learning. For 
example, the Blended Learning specialist 
position now incorporates the tasks 
relative to implementation of an HICD 
approach to capacity development. The 
Systems’ Analyst position, while full-time 
this year, will be tasked with Short Term 
Technical Assistance.  

 Due to the leadership gap, the G-RAP 
Task Force has had a very slow start. 
GIMPA recruited a Consultant (Dr. Stanley 
Coffie) to manage the G-RAP Task Force 
and to support the production of the G-
RAP. 

 The IT Specialist has resigned and has 
been replaced by another GIMPA staff; 
and the HICD Blended Learning Advisor 
has been recruited and will join the team 
in October.  

 Recruitment for vacant positions will be 
completed during the October-December 
2015 quarter. 

GIMPA’s scope of work for 
the life of the Activity.    

 

210-03 Ensure functionality 
of Component 2 in 
the REOs and 
Learning Regional 
Hub Offices 

 All Capacity-Building Regional 
Coordinators were actively involved in 
the tour to establish Learning’s regional 
offices within GES Regional Offices. The 
coordinators were also tasked to help 
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assess the installation needs of the 
regional offices.   

 The regional tours allowed Learning to 
meet regional directors and planning 
officers, to identify “Points of Contact” 
(POC) for the regions as well as review 
office space for rehabilitation, review 
vendors for office supplies, car garage to 
service allocated regional vehicles and to 
meet some district directors to introduce 
the project and activities. 

 Component 2 actively participated in the 
planning and implementation of the 
district roll out of Learning (more fully 
described in Component 3).  

 Component 2 regional coordinators have 
been deployed to their various regional 
posts to co-plan with GES staff for the 
upcoming Reading Festivals, Baseline 
surveys exercise, as well as the Language 
Policy Dialogues cafes’ across the 
country.  

210-04 Conduct Regional 
meetings with 
Learning Partners in 
four Regional Hub 
Offices 

 The Regional Hub strategy has been 
abandoned. Instead, zonal meetings will 
take place as needed using the facilities 
of GILLBT in Tamale and British Council in 
Kumasi and other GES facilities.   

 

210-05 Monitor progress of 
component 
activities and 
budgets through 
monthly reports 

 In the absence of the Senior Capacity 
Building Advisor, the Coordinator of 
GIMPA assures the submission of weekly 
component updates both in writing and 
at the weekly senior management 
leadership team meetings. 

 Indeed, the Coordinator has 
assumed the de facto 
leadership role for GIMPA 
and works to ensure the 
implementation of the work 
plan activities and supports 
the preparation of the 
budgets under the In-Kind 
Grants.   

210-06 Monitor activities 
for success stories 

 A major activity that was implemented 
this quarter is the stakeholder 
consultative workshops, implemented by 
the Decentralization Task Force and 
GNECC. This process is being developed  
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as a success story for submission this 
quarter and to support the Annual 
Report. 

210-07 Prepare Quarterly 
and Annual Reports 

  Each member of the Component 2 team 
has been tasked to prepare their 
contribution to the report (Quarterly and 
Annual) through their weekly reporting 
activities (Bi-weekly reports). This Annual 
and Quarterly report was completed 
with the inputs of the technical teams of 
Component 2.  

 

211 

 

The language policy of the MOE is strengthened. 

211 Create and convene 
the GRAP Task 
Force to orient and 
coordinate the 
finalization of the 
GRAP through a 
national dialogue 
with multiple 
stakeholders to 
build national buy-
in for the GRAP and 
set benchmarks and 
goals of reading 
excellence in 
primary schools. 

 The G-RAP Task Force was launched on 
August 24, 2015, in the Ministers 
Conference Room. The Deputy Min. of 
Education chaired the launch and 
officially inaugurated the G-RAP Task 
Force. Diverse education stakeholders 
(Deputy Ministers, Education Group of 
the Parliament, Universities, UNICEF, 
Social Impact, etc.) attended the launch.  

 A Core Group of the Task Force was 
formed and has met and worked to 
revise the TORs following the feedback 
provided by the Task Force.  

 The Core Group of the G-RAP Task Force 
is working to create a framework and 
guidelines for the submission of the 
various working groups. Their strategy 
includes attending the meetings of the 
Working Groups to understand the 
status of their work and how to help 
guide their inputs.   

 The Core group is reviewing diverse 
examples of Reading Action Plans from 
Rwanda, South Africa, and the G-RAP 
matrix. The team has attended and 
contributed to the planning of the 
INSET/PRESET retreat and will use this 

 The launch of the G-RAP 
Task Force had wide press 
coverage.  

 The Working Groups that 
were created to provide 
content to the components 
of the G-RAP have taken the 
lead in their work; and due 
to the delay in the start-up 
of the G-RAP Task Force, 
the Working Groups are 
more advanced in the 
preparation of their inputs. 
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strategy as a model for the contribution 
of the other working groups.  

211-02 Create a Language 
Policy Working Group 
within the Reading 
and Numeracy 
Curriculum Revision 
Task Force and 
conduct “Mother 
Tongue Policy 
Dialogue Cafes” on 
the language policy in 
the Zones of Accra, 
Tamale, and Kumasi 
to gather community 
input for the 
finalization of the 
Language Policy. 

  The Language Policy Working Group 
(LPWG) has been meeting bi-weekly on 
Fridays at the GILLBT Guest House. 
Chaired by the Executive Secretary of 
NCCA, these regular LPWG meetings 
have led to an increasing commitment of 
not only members, but the various 
institutions they represent (Universities, 
Bureau of Ghana Languages, 
representative of parents etc.) This is 
also gradually building and consolidating 
an advocacy platform through the 
debates and discussions as members are 
being prepared to meet the various 
stakeholders when the language policy is 
presented to the communities through 
the Mother Tongue Dialogue Cafes. 

 In this quarter, the meetings were well 
attended with an average number of 
members ranging from 15-25 persons. 
In-depth discussions were held with the 
Chairman, ensuring that the meetings 
ended with a clear outline of next steps 
and tasks assigned to members for 
follow up. 

  In order to frame the issues surrounding 
the language policy and its 
implementation in Ghana, a “Lecture 
Series” was initiated, in which an expert 
presents on an aspect of language policy 
to the working group and invited guests. 
The aim is to provide the background 
and context for the working group and to 
frame the issues in a Ghanaian and 
broader context.  

 There were lectures were this quarter. 
On August 21, 2015, Dr Barbara Trudell 
spoke on "Tools and Strategies for the 
Development of a Language Policy for 
Education." Her presentation aimed at 

 Having two expert 
presentations to the LPWG 
helped to provide a link 
between the policy 
discussions of the LPWG 
and the comparative 
experiences across the 
world. In addition these 
presentations and 
subsequent discussion 
created a space to debate 
the role of African 
languages in African 
development. 

 The data base is providing 
and making available a 
broader reference base. 
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unveiling tools and strategies for the 
development of a language policy for 
education that will support and serve the 
Ghana Reading Action Plan. She explored 
the context underlying the language 
policy choices of a range of African 
nations and presented features of 
effective language-in-education policy as 
well as some key issues related to policy 
implementation 

 On September 25, 2015 Emeritus 
Professor KWESI KWAA PRAH spoke on 
“African Languages in African Education 
and Development."  His presentation 
explored the importance of the use of 
African languages in education and its 
centrality in the effort to make progress 
in development. For him, in spite of 
evidence from countries in Asia and Latin 
America, the use of local languages in 
education and policies to support its 
implementation in Africa remains 
fraught with challenges.   

 A database of language policy 
documentation is another activity that 
has been ongoing alongside the other 
activities of the LPWG. These include 
articles and books published, which 
address issues on the Language policy. 

 Development of the TOR for the “Mother 
Tongue Policy Dialogue Cafes” - Budgets 
and other logistic planning for the 
implementation of the MT dialogues to 
the various regions have been produced. 
The first MT Café is slated to happen at 
GILLBT’s Guest House in Tamale on 
October 2, 2015.   

211-03 Prepare and submit 
draft Language 
Policy to NCCA 
Board for approval. 

 A technical task force for the drafting of 
the language policy has been set up; 
The members are: 

 Prof. Gilbert Ansre 
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 Prof. Florence Dolphyne 

 Prof Akosua Anyidoho 

 Dr. Samuel Atintono 

 Dr. Charles Owu-Ewie 

 Paul Opoku-mensah(Ex-officio) 

 Charles Aheto-Tsegah(Ex-officio) 

 Prof. Kwesi Prah-Consultant 

 Dr. Barbara Trudell-
Consultant/Facilitator 

The engagement of these leading experts 
both inside and outside of Ghana has 
enabled the LPWG to ensure the technical 
legitimacy that was argued in the TOR. 

211-04 Create and convene 
the Reading and 
Numeracy Syllabus 
Development 
Working Group to 
review and revise 
the KG1-P3 reading 
and numeracy 
curriculum, taking 
into consideration 
Special Education 
and international 
best practices 

 The draft TOR of the Reading and 
Numeracy Syllabus Working Group 
(RNSWG) has been drafted, and the 
maiden meeting will occur in October.  

 

 

211-05 The G-RAP Working 
Group gathers 
inputs from the 
INSET/PRESET, 
Supplementary 
Materials, Language 
Policy, and Reading 
and Numeracy 
Syllabus Working 
Groups, and the 
GRAP 
Communication 
Task Force 

 In order to facilitate a productive 
contribution of the different working 
groups to the G-RAP document, a plan is 
being devised to have each working hold 
a retreat to produce their final inputs. 
This strategy is also intended to help 
ease the challenges of having all 
participants present at weekly meetings 
of the working group. Moreover, given 
that the leadership of these working 
groups are drawn from the NCCA, NTC, 
and the Learning POCs from GES, this 
strategy will help minimize the 
scheduling challenges faced by these 
different working groups.     
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212 
The technical and financial management systems of the MOE/GES NIB, NTC, and NCCA are 
strengthened. 

212-01 Based upon the 
results of the USAID 
institutional 
assessments of the 
MOE/GES, and the 
GPEG experience, 
identify priority 
interventions to 
improve the 
technical and 
financial 
management 
systems in support 
of reading. 

 Members of the Component 2 team had 
consultative meetings with GES to 
understand the GPEG experience in 
implementing the program directly with 
the districts. These meetings are helping 
to clarify some of the areas of strengths 
and challenges in the technical and 
financial management of programs at 
GES, which will help guide the work of 
Learning as it shapes the activities that 
are to take place at the district and 
regional levels.   

 FHI360 has brought on board a local staff 
member, Keith Aulick, to support the 
preparation of the G2G strategy. Keith 
will begin his work in October.  

 
 

212-02 Provide capacity-
building support in 
priority areas in 
HRM and financial 
management and 
procure necessary 
tools to improve 
systems 
implementation 
and performance. 

 The capacity-building activities are being 
planned for as part of the Year 2 plan.   

 

212-03 Based on the USAID 
assessment and 
GPEG experience, 
design and 
prioritize 
interventions with 
PBME and GES 
Planning and 
Budgeting division 
to prepare for G2G 
funds. 

 The HICD workshop has helped to 
identify the strategies that will need to 
be employed to shape improved 
practices in support of reading at the 
district level.  

 These strategies will be further 
developed within a plan for 
implementation in the Year two Work 
plan. 

 The GPEG experience has allowed 
Component 2 Members to have a clearer 
idea about how to approach the 
implementation of the District Reading 

 If the Education Bill passes, 
as planned, funding directly 
to the district will likely be 
the strategy used, as 
opposed to passing the 
funds through GES. The 
decision will be made in 
consultation with GES.  
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Strengthened Systems 

Accomplishments  
July – September 2015 

Observations 

Grants, and how the flow of funds have 
been implemented. Learning will use the 
best practices from this model to 
develop the plans for implementing the 
District Reading Grants.  

212-04 Work in 
collaboration with 
Evaluating Systems 
on the assessment 
and design of MEL 
and Information 
Systems of the 
MOE/GES 

 Meetings between Learning and 
Evaluating Systems were attempted, but 
scheduling conflicts prevented them 
from taking place. In addition, the 
regular participation of Learning‘s ICT 
Systems Specialist was interrupted when 
this GIMPA staff resigned.  

 The SRC specialist is seeking 
opportunities to establish a collaboration 
with UNICEF, Social Impact and Learning 
to establish the integration of these 
system components for which each of 
these partners have some responsibility.  

 A new ICT Systems 
Specialist is being recruited 
by GIMPA.  

 This coordination and 
integration are critical to 
the work of all three 
partners in support of the 
MOE/GES.  

 The collaboration has not 
happened as effectively as it 
should. But efforts are 
being made at the 
leadership level between 
the organizations to rectify 
this situation.  

212-05 Based upon the 
assessment results 
and the proposed 
designs of 
Evaluating Systems, 
implement priority 
interventions in 
M&E and IT 
identified by the 
MOE/GES using 
grants 

 The assessment results of Evaluating 
Systems were not yet shared with 
partners. Plans to present the findings 
and to validate them are underway. 
Unfortunately, the dates retained for the 
validation meetings conflicted with 
already scheduled activities of Learning.   

 

 Follow-up meetings will be 
held with Social Impact.  

212-06 Procure ISP services 
and equipment with 
MOE/GES/IT 
department to 
support EduNet 

 This activity was viewed as non-
sustainable because the EduNet 
equipment and infrastructure are not 
intact. A proper strategy will be 
developed and integrated into the 
system being proposed to the MOE/GES 
under the Evaluating Systems mandate.  

 

212-07 Identify potential 
private sector 
contributors to IT 

 Several suggestions for PPP partners 
have been made by the outgoing IT 
Systems Spec list. These suggestions 

 The newly recruited Senior 
Capacity Building Advisor 
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July – September 2015 

Observations 

solutions as cost-
share 

include connecting with the Director of 
IBM, NITA, and others.  

 Follow-up activities will be implemented 
during the October-December 2015 
quarter.  

will play a significant role in 
securing these partnerships.  

212-08 Provide technical 
and financial 
support to the 
Decentralization 
Task Force to pass 
the decentralization 
law 

 An aggressive plan of action for pushing 
forward the passage of the education bill 
was produced in July-August.  Meetings 
were held with the members of the 
Decentralization Task Force (DTF): Dr. 
Augustine Tawiah, Benjamin Afful-
Director, MoE (LRTF) and Yao Ishaq 
Alhassan- Director, Min. of Local Gov. & 
Rural Dev. (LRTF)) at NIB office to 
consolidate the plans and the budgets 
allocated to support the activities of the 
DTF towards the passage of the bill. The 
DTF was also briefed on the procedures 
for accessing the In-kind grant that 
supports this activity.  

 The plan developed proposes to hold 
stakeholder consultation meetings in 
three zones (Northern, Middle & 
Southern Zones). These meetings are 
scheduled to take place in 
September/October.   

  While the DTF focused on education 
stakeholders, GNECC focused on citizen 
inputs into the bill. They plan to conduct 
stakeholder consultations in Tamale, 
Kumasi, Bia, and Accra, while the DTF 
will conduct them in Tamale, Sunyani, 
Koforidua, and Accra.  

  

212-09 Conduct a rapid 
needs assessment 
of the Autonomous 
Boards 

 With STTA support from FHI360, a 
workshop was held in Koforidua and at 
GIMPA with the staff and council 
members of NIB, NTC, and NCCA to 
develop the schemes of service and 
conditions of service—documents that 
spell out the staffing, organogram, and 
functions of the Boards—and that are 
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July – September 2015 

Observations 

critical to the establishment of the 
Boards.   

 The draft documents produced will be 
reviewed and approved by the councils of 
the boards. These documents will have the 
following information: Scheme of Service; 
Conditions of Service; organograms for 
each Boards; and Job descriptions.  

 In order to help the Boards develop more 
functionality and to implement their 
activities (including those of Learning), 
program managers will be hired by 
GIMPA and seconded to the Boards.   

 NCCA has inaugurated their board 
members on the 23rd of September 
2015 in a ceremony presided by the 
Minister of Education.  

212-10 Support the 
Autonomous 
Boards in the 
procurement of 
equipment, 3 cars, 
and to rehabilitate 
space the spaces at 
the national and 
zonal levels (Kumasi 
& Tamale) 

 This quarter, the assessment of the work 
needed to rehabilitate the office spaces 
of the NCCA and NIB in Accra, Kumasi, 
and Tamale, was conducted by an 
engineering firm, Spaysis, which was 
selected from an open bid. The findings 
will be submitted in October.  

 The procurement of the vehicles for all 
three boards was completed and 
exemption for purchasing Toyotas was 
obtained from USAID. The vehicles will 
be delivered in October/November. 

 

212-11 Implement 
capacity-building 
interventions and 
provide ongoing 
technical assistance 
and training in 
organizational and 
systems 
development to the 
Autonomous 
Boards 

 The capacity-building interventions will 
be based upon the results of the 
strategic planning process to be 
undertaken with the boards to identify 
short, medium, and long-term needs and 
plans. 
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212-12 Use the grants to 
support the Boards’ 
lead activities in the 
Learning work plan 
by  modeling, 
training, and 
coaching on the 
disbursements and 
reconciliations 

 The executive secretary of the Boards 
have been engaged and involved with 
the processes of disbursing funds to 
support the activities covered under the 
In-Kind Grants.  

 The In-Kind Grants were put in place this 
quarter and signed by the Boards and 
GES. Training on the FHI360/USAID 
processes for procurement, finance, etc. 
related to the disbursement of the 
grants will be provided in the next 
quarter.   

 Indeed, the experience of 
disbursing the grants to 
support the activities such 
as the stakeholder 
consultations indicate that 
there will need to be 
intensive training and 
coaching on these 
procurement and finance 
procedures. There was a lot 
of resistance to the 
procedures that will need to 
be overcome in the coming 
months.  

213 Strategies for improving teacher attendance and time on task are identified and piloted. 

213-01 Conduct initial pilot 
research using FHI 
360 Opportunity To 
Learn (OTL) tool to 
identify problems 
related to children’s 
opportunity to learn 
and build the 
capacity of national 
and district 
personnel to 
administer the OTL. 

 The OTL baseline data collection began 
this quarter. The OTL tool that has been 
used by FHI360 all over the world was 
digitized and enhanced to capture the 
observation data on the use of local 
language and English language by 
teachers.  

 Data collectors recruited from the pool 
of GNECC/NNED consultants and from 
the GES were trained and deployed 
shortly after to the field to collect data. 

 Samsung pads were 
procured to support this 
and the other baseline data 
collection activities.  

213-02 Analyze data from 
the OTL pilot and 
produce report on 
initial findings to 
inform the design of 
an intervention 
with the support of 
national and district 
personnel. 

 This activity is slated for next quarter.   

 

2.1.2 Result/Component 3 

The goal of Component 3 is to improve accountability and transparency in school management by uniting 
parents, schools and districts to strengthen school capacity in planning, performance monitoring and appraisal 
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with the main objective of promoting reading and numeracy.  There are three categories of activities to achieve 
under this component. First, is reviewing and strengthening the existing structure for school improvement. The 
second is providing training to build the capacity of District Directorate of Education, District Education 
Oversight Committees, District Education Offices, School Management Committees, and Parent/Teacher 
Associations etc. to plan, monitor and appraise school performance using the School Report Card system to 
communicate progress. Third, is to prepare and provide USAID-disbursed grants to “performing and 
transitioning” districts to implement their respective Reading Action Plan.  
 

The activities for the Year One work plan under Component 3 are based on the following three life of project 
intermediate sub-results: 

311:  School management and decision-making structures for community engagement are supported. 

312:  District Reading Grants are used effectively by “performing” districts to help promote reading and 
improve related basic education management practices. 

313:  GES School Report Card program is improved and expanded. 

Major accomplishments by Component 3 in Year 1:  

 Stakeholder engagement conducted: This year, Component 3 has spearheaded deep stakeholder 
engagement through the regional launch held in Accra, regional visits to establish the Learning 
offices, the District introductory meetings held in all 10 regions of the country, and with the 
deployment of 75% of the Learning regional staff in the Regional Education Offices.  Building the 
presence of Learning in the GES regional and district offices is critical to the efforts of this 
component to build trust and effective working relationships with the system’s actors. These 
strategies will help build ownership of the activities of Learning and lead to more sustainable 
solutions to rendering school management structures to work more effectively and in support of 
bilingual reading. A testimony to the ownership of Learning’s activities can be witnessed in the 
Regional Director’s involvement in the implementation of the Reading Festivals. Initiatives have 
been taken by different regions, surpassing the basic plans that had been developed by the national 
working group.      

 Selection of Districts completed though pending approval: Learning worked productively with 
Component 2’s POC to select the performing and transitioning districts. Using EMIS data, the POC 
with the support of Learning’s staff developed a selection methodology that was vetted with 
diverse GES and MOE stakeholders to derive a ranking of all 216 districts based on indicators of 
quality and gender. Weighted for equity between the northern and southern regions, the result is 
165 districts have been identified for Learning’s interventions: 61 performing and 105 
transitioning districts. Though the selection has been approved by the leadership of GES, it is still 
awaiting approval by the Minister of Education.  

 Baseline survey on school management structures conducted: Component 3 collaborated with the 
Monitoring, Evaluation and Learning (MEL) team to produce the questions and administer the survey on 
school management structures. Through this survey, the component hopes to learn about the functionality 
of these structures in a sample of schools in the targeted districts, and identify issues that can be further 
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explored through a mapping of the causes of the dysfunctionality of these structures. The mapping exercise 
will be conducted in December.    

 Gender assessment conducted: A gender assessment has also been undertaken to identify how gender 
inequalities manifest in the school system. Findings will be used to support development of performance 
solution packages to build the capacity of the Learning team and MOE/GES structures to plan, monitor and 
appraise school performance that promotes inclusive approaches to early grade reading excellence. 

 Synergies with UNICEF and GES on mSRC created: Given the interrelated mandates of Learning and 
Learning Supports on the SRC, this year, Learning has spent time this year to learn about and from the 
MSRC pilot implemented by UNICEF and the GES. Meetings have been held between the partners to 
understand the technical dimensions of the mSRC tool. FHI360’s experts from Washington have conducted 
site visits to Ghana and discussed at length the mobile solution in order to ascertain its use and scalability. 
By the end of the fiscal year, conversations have been held between Learning, Learning Supports, GES, and 
Evaluating Systems to identify how to build an integrated system that includes SRC and Edunet into the 
EMIS system.    

Details of the accomplishments for Quarter 4 are captured in the following table:   

 

COMPONENT 3:  
Increased Accountability and 
Transparency 

Accomplishments  
July-September 2015 

Observations 

310 MANAGEMENT OF THE COMPONENT 

310-01 Prepare Quarterly 
and Annual Plans and 
budgets 

 The team has developed its plans 
submitted them on time.  Detailed 
budgeting/costing for component 3 
activities were prepared for the period of 
April to September 30th 2015 with 
support of Learning Finance team. 

 The Component lead supported the 
process of developing documentation for 
In-kind Grant agreements for GES 
activities that fall under Component 3. 

 
 
 
 
 
 
 
 
 

310-02 Recruit Learning staff 
(national and 
regional) 

National Staff:  

 The Gender and Vulnerable populations 
Specialist was successfully recruited and 
she assumed her role in early August 
2015. 
 

 The Communications and Publications 
Specialist was also successfully recruited 
and he assumed his role on 3rd August 
2015. 

 

 To meet the need for 
administrative support to 
all the components at the 
national level, four 
National Service Personnel 
have been requested. To 
date one has been 
assigned, and the other 
three will arrive in 
October.  

 



PfE: Learning Quarterly Report-Y1Q4                                 November 12, 2015  Page 33 of 63  

 

COMPONENT 3:  
Increased Accountability and 
Transparency 

Accomplishments  
July-September 2015 

Observations 

 Both were on boarded through meetings 
with the COP to orient on scope of work 
for the roles. For the Gender Specialist a 
link has been established with the senior 
Technical gender Advisor for FHI360 
who will be working with the Gender 
Specialist to conduct the gender analysis 
and strategy for the project.  
 

 On 10th and 11th September 2015, a 
programmatic and financial orientation 
for all Learning staff including partner 
regional staff was held, to support 
Regional, District, School and 
Community stakeholders to implement 
activities of Learning. 
 

 During the meeting the COP emphasized 
the need to draw on synergies with 
other USAID and donor activities, and 
the approach to be used as “learning by 
doing.” Presentations were also made 
on the in-kind grants, and on applying 
rules and regulations of FHI360/USAID 
procurement and financing. 

 
Regional staff:  

 During this quarter, after a series of 
advert reruns to target candidates from 
the three remaining slots in the three 
Northern regions, 10 regional 
school/community coordinators were 
identified, with 9 successfully assuming 
their roles. The 10th Coordinator took 
another offer at the eleventh hour. 
 

 The first 4 Coordinators who started in 
July and August worked in the national 
Learning office because the regional 
offices were not yet ready. The period 
was used to orient them to Learning, to 
brainstorm strategies for engaging the 
regional, district and community/school 

 

 

 

 

 

 

 

 

 At the regional level, 
some further thinking 
needs to go into the 
spread of Regional 
Coordinators in the 3 
northern regions 
(Northern, Upper East and 
Upper West), which has a 
total of 20 districts, as 
compared to other 
regions such as Greater 
Accra that has 16 districts 
overall. However, as most 
of the major activities 
such as the reading 
festivals and the 
distribution of the 
supplementary materials 
are nationwide, there 
may be an argument to 
have the full strength of 
staffing in place. 
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Increased Accountability and 
Transparency 

Accomplishments  
July-September 2015 

Observations 

levels, and to plan for the intensive 
district introductory meetings that took 
place 26th August to 3rd September 2015. 

 

Training 

 Component 3 team members 
participated in the all staff gender 
training from 15th to 16th July 2015. 
 

 The Component 3 team also 
participated in FHI360’s communication 
and knowledge management workshop 
organized for Learning’s staff and 
facilitated by Allison Bozniak from the 
Home Office on Wednesday 5th August 
2015.  
 

 The Gender Specialist participated in the 
USAID online gender training. The 
training shed light on USAID approach 
and requirements to addressing gender 
issues internal to USAID as well as 
externally as it relates to the programs 
they fund.    

 

 

 

 

 

 

 

 

 The Gender Specialist 
however could not 
complete the online 
course as some of the 
modules had poor audio 
which made it difficult to 
follow.  

310-03 Ensure functionality 
of Component 3 in 
the REOs and 
Regional Hub Offices 

District introductory meetings:  

 Based on regional groupings drawn from 
the provisional list of performing, 
transitioning and low transitioning 
districts, Learning formed two core 
travelling teams to conduct the District 
introductory meetings in 8 regional 
capitals from 26th August to 3rd 
September 2015. 
 
Over 617 district level stakeholders, 
ranging from District Chief Executives 
and Coordinating Directors from the 
District Assembly, District Directors, 
Deputy Directors of Supervision and 
Planning Officers from District Education 
Offices, and representatives of local 
NGOs attended the one-day meetings. 
 

 Impressions from the 
meetings are that district 
level stakeholders keenly 
received the messages of 
Learning, are willing and 
ready to partner with 
Learning to improve 
reading, and ready to 
form District Learning 
teams to implement 
Learning activities.  

 In the Northern locations 
the issue of the language 
of instruction came up 
strongly, whilst in other 
regions questions 
pertaining to how 
Learning intended to 
distinguish itself from 
previous projects, 
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The Regional Education Offices POCs 
were present in all meetings and 
facilitated the engagement with the 
District level stakeholders.  
 

 During the same period Learning, 
through the support of Rosemund 
Keteku, secured a one hour slot at the 
meeting of CODE (Conference of 
Directors of Education) on 26th August 
2015 at Takoradi, Western region, 
where the COP introduced the project to 
the 216 District Directors who were 
present.  

 

Deployment of School/Community 

Regional Coordinators  

 Although the refurbishment of the 10 
agreed spaces within the GES regional 
education offices are under procurement 
processes, all Regional Coordinators have 
been deployed and reported to the 
regional education offices. 

 

 They have briefed the Regional Directors 
on progress of work and outstanding 
activities that are upcoming including the 
following: 

-September 2015: Education 
decentralization bill stakeholder 
consultations. 
-5th –  9th October 2015: Orientation 
for data collectors of baseline survey 
-12th October to early November 2015: 
baseline data collection 
-October 2015: Mother Tongue Dialogue 
Cafes 
-November 2015: Reading Festivals, 
distribution of supplementary materials, 
mapping exercise. 

- December 2015: first phase of 
communication campaign 
 

including NALAP, were 
raised.  

 Learning’s Regional 
Coordinators were 
instrumental in planning, 
delivering and supporting 
the district introductory 
meetings, as well as 
supporting the 
compilation of the 
meeting reports. 
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 There are ongoing discussions on 
structuring how the national team works 
with the regional teams along the lines of 
work planning and reporting, 
communications and meetings, and 
approach to districts, schools and 
communities. 

310-04 Conduct Regional 
meetings with 
Learning Partners in 
four Regional Hub 
Offices 

 The strategy of using Zonal Hubs has not 
been operationalized yet and will be 
assessed as implementation of activities 
increases in the regions and districts in 
the upcoming year.  

 

310-05 Monitor progress of 
component activities 
and budgets through 
monthly reports 

 All team members, including the 
regional coordinators, contributed to 
weekly status reports of work activities 
for Component 3.  

 The Component team leader has held 
weekly meetings with the COP to discuss 
updates and to strategize on the 
component’s activities. 

 

310-06 Monitor activities for 
success stories 

 This quarter, the component has 
submitted the District Introductory 
meetings as a potential success story for 
this quarter. This follows the Regional 
Roll out success story submitted for the 
last quarter’s report.  

 

310-07 Prepare Quarterly 
and Annual Reports 

 The team contributed to the 
development of the quarterly 
performance report for the period of 
July to September 2015. 

 

311 School management and decision-making structures for community engagement are supported. 

311-01 Using MOE/GES, 
USAID assessment 
data, and through a 
mapping exercise, 
identify transitioning 
and performing 
districts and confirm 
final number for the 

 This quarter, several consultations were 
held with the GES leadership and USAID 
on the districts selected. The review of 
the districts were adjusted to consider 
equity issues and regional representation 
to arrive at a final list that was approved 
by USAID and the leadership of GES.  

 Equity considerations 
were used to include 
districts in the three 
Northern regions, Upper 
East, Upper West, and 
Volta regions that missed 
the performance category 
by very few points. 
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focus of 
interventions. 

 In total 165 districts have been 
identified, 61 performing and 104 
transitioning districts. 

 The district selection document was sent 
to the Director General and Deputy 
Director General for forwarding to the 
Minister of Education for final approval.  

311-02 Using findings from 
USAID, UNICEF 
assessments, and the 
mapping exercise, 
identify gaps and 
needs of existing 
school management 
structures (SMCs, 
PTAs, SPAMs, SPIPs) 

Mapping exercise 

 In consultation with the Senior 
Management team and other key staff, 
the mapping exercise to analyze the 
current implementation of the activities 
of school management structures was 
revisited in light of the baseline data 
collection, which is scheduled to occur in 
September –October. The baseline study 
will collect quantitative data on these 
structures, which will be followed up 
with the use of a qualitative 
methodology to map out the causes of 
the non-performance of these 
structures.  The findings from the 
baseline survey will inform the issues 
that will be explored under the mapping 
exercise.  

 The Component 3 team contributed 
questions aimed at identifying gaps and 
needs of existing school management 
structures (SMCs, PTAs, SPAMs, SPIPs) 
and gaps in capacity of schools to 
implement SRC to the baseline survey 
instrument. 

 The Component 3 lead, SRC Specialist 
and Component 3 PoC, Samuel Ntow 
participated in the weeklong data 
collectors’ training workshop in Kumasi, 
Ashanti Region October 5-9, 2015, 
together with the MEL team. The team 
participated in observing the data 
collectors during the practice activities at 

 Key partners for the 
mapping exercise are the 
MEL team, Social Impact, 
GIMPA, GNECC and NNED. 

 The Component lead, the 
SRC Specialist, and the 
Gender and Vulnerable 
Population Specialist, in 
collaboration with 
colleagues from GNECC 
were instrumental in 
supporting the Senior MEL 
Advisor to review and 
provide substantive 
suggestions to improve 
the MEL instrument for 
evaluating existing school 
management structures in 
the baseline survey. 
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the local schools, presented an overview 
of Component 3, school management 
and SRC. 

The School Performance Improvement 
Plan (SPIP) manuals 

 The SRC Specialist and IT Specialist from 
GIMPA participated in the Ghana 
Education Services’ regional planners 
meeting in Kumasi from 28th – 30th July 
2015 to identify gaps and needs of 
existing school management structures 
(SMCs, PTAs, SPAMs, SPIPs). 

 The Senior MEL Advisor and other key 
staff, conducted a follow-up meeting 
with Al Hassan of the Ghana Education 
Service (Northern region) to further 
discuss issues and ideas around the SPIP, 
and the new SPIP manuals and 
templates. The Component 3 team and 
the MEL Advisor reviewed the 
documents and submitted 
recommendations to GES.  

311-03 Support REOs in 
developing DEO and 
DEOC capacity-
building plans for 
improved school 
management, 
community 
ownership of reading 
goals, and monitoring 
of results.  

 This activity is slated to begin from 
January 2016 after the existing gaps are 
identified though the baseline survey 
and mapping exercise findings, which are 
to be available from early November and 
December respectively. This activity will 
also be conducted in alignment with the 
development of district adaptations of 
the G-RAP. 

 

311-04 Conduct three-day 
capacity-building 
sessions for SMCs and 
PTAs in line with 
promoting early 
grade reading in 
performing districts. 

 This activity is related to activity 311-03, 
and is slated to begin from March 2016 
after the development of solution 
packages to meet the gaps identified in 
the findings of the baseline survey and 
mapping exercise.  
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311-05 Organize multi-media 
events using 
community 
gatekeepers and 
advocates for early 
grade reading and 
numeracy as a part of 
the communication 
campaign on the 
GRAP.  

 The first Mother Tongue Café Dialogue 
to engage stakeholders and get their buy 
into the idea of reading in local 
languages and English was held in 
Tamale.  
 

 Plans have been firmed up to have 
Reading Festivals in all ten (10) regions of 
Ghana – between November 17th, 2015 
and December 2nd, 2015 to involve 
communities, schools and parents to 
appreciate the benefits of reading in 
local languages and English. 
 

 There is an on-going process to recruit a 
communication firm to assist in a social 
advocacy campaign. 
 

 While the first MT Café 
Dialogue was well 
received, it was observed 
that the use of English, 
and a highly academic 
English, may not have 
permitted a lot of the 
community participants to 
fully grasp what was being 
said. In the future MT 
Cafes, it is recommended 
that local languages be 
used, as it will create 
greater opportunity for 
understanding and true 
dialogue about this issue.   

 An important insight 
gained from this MT Café 
is the stigma that is 
attached to the use of the 
local language since 
speaking in English is 
perceived as being of high 
status. This will need to be 
addressed in the 
communication campaign.  

312 
District Reading Grants are used effectively by “performing” districts to help promote reading and 
improve related basic education management practices. 

312-01 Identify and 
prioritize, in 
conjunction with GES 
and USAID, 
performing districts 
that will be supported 
by USAID direct-
funded District 
Reading Grants by 
September 2015. 

 This activity is related to activity 311-01, 
slated to begin in January 2016, once the 
final decision on the performing and 
transitioning districts is made, and the 
district assessment is undertaken by 
Component 2 and the MEL team. 

 

312-02 With support of 
NGOS, identify 
champions and 
advocates to monitor 
DEOs on utilization of 

 This activity is slated to begin in next 
quarter. 
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District Reading 
Grants and other 
donor funds for 
reading. 

312-03 Prepare and field test 
tools to track and 
monitor the 
programmatic and 
financial 
implementation of 
the District Reading 
Grants. 

 This activity is slated to begin from next 
quarter. 

 

312-04 Identify, select, and 
train NGO partners 
who will support 
DEOCs and schools in 
monitoring the 
implementation of 
the District Reading 
Grants and other 
reading activities at 
the district levels 

 The selection of these NGO partners is 
being conducted in partnership with 
GNECC and NNED. This quarter, with the 
arrival of the grants team, the sub-
agreement for GNECC and NNED are well 
advanced and will be submitted to USAID 
for approval in November.  

 

312-05 Create and convene 
the GRAP 
Communication Task 
Force and develop 
the terms of 
reference for 
recruiting a 
communication firm 
to produce a 
communication plan 
for the GRAP 

 Terms of Reference (TOR) for the GRAP 
Communications’ Working Group was 
finalized and the inaugural meeting of 
the Group was held on September 23rd, 
2015 at the NCCA office in Accra.  
 

 The TOR was adopted and one of the 
core mandates of the Group is to review 
the proposals submitted by 
Communication firms in response to the 
call for bids. This firm will support the 
development of the communication 
strategy that will accompany the 
implementation of the G-RAP. 

 

 

312-06 Recruit and select a 
communication firm.  

 The Request for Proposal to recruit a 
Communication Firm was carried by the 
Ghanaian Times and the Daily Graphic on 
September 22nd and 23rd, 2015 
respectively and the deadline October 2nd, 
2015. 
 

 



PfE: Learning Quarterly Report-Y1Q4                                 November 12, 2015  Page 41 of 63  

 

COMPONENT 3:  
Increased Accountability and 
Transparency 

Accomplishments  
July-September 2015 

Observations 

 The proposals received are scheduled to 
be reviewed by the core group of the 
Communication Working group.  

312-07 Implement first 
phases of the 
communication plan 

 Slated to begin in January/February, 2016 
with the rollout of the G-RA.P.   

 

312-08 Conduct multi-media 
community dialogues 
to communicate 
about the Reading 
Action Grants and to 
promote community 
accountability for 
results. 

 Related to activity 312-07, slated to begin 
in from January/February 2016. 

 

313 GES School Report Card program is improved and expanded. 

313-01 Using data from 
UNICEF, USAID 
assessments, and the 
MOE/GES EMIS data, 
identify gaps in 
capacity of schools to 
implement SRC. 

 The Component 3 team developed 
questions to identify gaps and needs of 
schools to implement SRC, to be included 
in the baseline survey and the mapping 
exercise. The Component 3 team 
participated in planning the training for 
the data gatherers in Kumasi scheduled 
for the week of October 5th 2015, in part 
to ensure that the questions relative to 
the implementation of the SRC in schools 
was properly integrated. 

 The information gathered 
from the baseline study 
and the mapping exercise 
will be critical in helping us 
understand how to move 
forward with the SRC. In 
addition, once the reports 
are generated, further 
conversations will be had 
with GES and UNICEF to 
explore the lessons learned 
from the mSRC pilot and 
the realities on the ground 
regarding the school report 
card. 

313-02 Participate in 
UNICEF’s review of 
the pilot program in 
digitization of the SRC 
tool and data 
gathering process and 
make 
recommendations for 
improvement and 
scale-up of digitized 
SRC program 

 GES/UNICEF released the mSRC pilot 
report a week before and highlights from 
this document was shared with the 
leadership team. 
 

 The SRC specialist also met with the 
Learning senior management team to 
provide updates on work done thus far on 
the School Report Card to receive inputs 
for next steps. 

 

 Plans are underway to meet with GES and 
UNICEF to discuss the findings of the 
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mSRC pilot and to discuss FHI 360’s 
current thinking on the way forward. 

313-03 Develop an action 
plan for 
implementing, at 
scale, the improved 
and digitized SRC 
program. 

 This activity is slated to begin in 
November 2015. In collaboration with 
GES, UNICEF, Social Impact, and other key 
SRC stakeholders, we will work together 
to develop an action plan that is based on 
FHI 360’s research activities (baseline 
survey and mapping exercise), UNICEF’s 
pilot, and Evaluating Systems’ EMIS 
redesign.   

 The process of bringing together key 
stakeholders, identifying each one’s roles 
and responsibilities as it relates to the 
mSRC will begin in October/November 
2015. 

 There is need to get a clear 
understanding of each 
stakeholder’s (Learning, 
UNICEF, Evaluating 
Systems) role/mandate in 
regards to the School 
Report Card. A meeting will 
be scheduled to discuss this 
further. 

313-04 Provide grants to 20 
performing and 10 
transitioning districts 
to implement the 
improved SRC tool 
and gather 
implementation data 
to inform scale-up of 
SRC program and the 
integration of findings 
into the SPIPs, SPAMs 
and SMCs’ work plan.  

 This activity is slated to begin from 
January 2016 after the existing gaps are 
identified through the baseline survey and 
mapping exercise findings, which are to 
be available from November and 
December respectively. 

 

313-05 Conduct tests for 
integrating SRC data 
into the EduNet. 

 Slated for next quarter/year   

314 Cross-cutting Gender and vulnerable populations. 

314-01 Establish links with 

special education unit 

 The Gender Specialist met with the 
Director for the Special Education 
Division at GES headquarters to discuss 
the current activities and plans of the 
unit.  

 

314-02 Conduct a gender 

assessment to guide 

gender strategy  

 

 The Gender Specialist initiated 
discussions with the gender point person 
at FHI360 HQ on the gender analysis for 
the Learning Activity, which is taking 

 The assessment strategies 
for closing the gaps will 
also be identified in 
gathering data from the 
field. 
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place from 28th September to 9th October 
2015. 

 From the discussion it was agreed that 
the analysis be broadened to cover other 
issues relative to vulnerability. This 
suggestion was reached based on the 
fact that the Learning initiative focuses 
broadly on gender and vulnerable 
populations. The second reason was 
that, Ghana as a country is promoting 
inclusive education. Lastly USAID has 
shifted its focus from gender to include 
other social groups.  

 

 For the Gender assessment, the Ashanti 
and Northern regions were selected as 
sites of matrilineal and patrilineal 
inheritance, then the Adansi North 
district in the Ashanti region and Bole 
district in Northern region were further 
selected for the in-depth focus group 
discussions based on the low GPI indexes 
of the districts within these regions.  

 

 The lead researcher arrived on 24th Sept 
2015, and prior to the field work, held 
several meetings on Friday 25th Sept 
2015 with national level stakeholders 
from the MoE/GES and selected 
members of the Learning team to seek 
their inputs into the scope of work for 
the assignment. 

 

 The team travelled to Kumasi, Adansi 
North, Tamale and Bole interviewing 
various GES personnel, SMCs and PTAs to 
understand how issues of gender and 
social inclusion are manifested in the 
education systems as it pertains to 
reading for boys and girls from different 
social groups. The team gained in-depth 
insights into how GES/MOE rolls out its 
gender and social inclusion policies, the 
gaps and strategies to help close the 

 The GES Regional Gender 
coordinators of Ashanti 
and Northern regions and 
the Learning Ashanti 
Regional 
School/Community 
Coordinator were 
instrumental in supporting 
the field work.  
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gaps. Draft analysis and strategy has 
been developed and consultations at the 
national level is still in progress to 
finalize the findings. 

 

2.2 Management and Operations  

The purpose of including the management and operations section to this report is to provide updates 
on core operations activities relative to the effective implementation of the technical and operational 
activities of Learning. In this section, Learning will report on the implementation of the grants program 
designed to build the capacity of the MOE/GES to manage G2G funding and to capture activities such 
as the management of the Steering Committee. Activities undertaken in the area of management and 
operations in the second quarter are captured in the following table.  
 

Major Accomplishments in Year 1  

 Successful staff recruitment: The majority of the technical staff of Learning have been 
successfully recruited, with the exception of the Preservice Specialist of Component 1 and the 
Partnership Specialist, who will support the cost-share fundraising activities, and the 10 regional 
data managers (though recruitment is well underway and will be filled by December 2015). These 
positions will be filled by January 2016. Assessments of the finance and grant support needed to 
implement the In-Kind Grants, NGO grants, and the District Reading Grants, which will be 
administered in Year 2, indicate that Learning will need additional staff in finances. Recruitment 
is underway for these additional staff.  

 Successful move into new space: Though Learning sought to be co-located with the MOE/GES, 
there was not sufficient space to house the large staff.  The second best solution was to find a 
space close enough to the MOE/GES, which Learning has successfully done. The space provides 
ample conference room space for meetings of Learning and its MOE/GES and PfE partners.  

 The In-Kind Grants (IKGs) are in place: The IKGs that support the activities under the leadership of 
NCCA, NTC, NIB, and GES have been put in place. This mechanism allows Learning to implement 
its learning-by-doing strategy and to implement with the MOE/GES partners.  

 Relationship-Building with MOE/GES: Learning’s leadership team has participated in the Sector 
Group meetings, and in the National Education Sector Annual Review (NESAR) 2015 to ensure 
that Learning’s presence was felt and that its activities were incorporated into the national 
agenda.    

Detailed descriptions of the Quarter 4 accomplishments are captured in the table below.  
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411 Staff are recruited in all of the components and are prepared to co-lead and manage the activities 
of the work plan. 

411-01 Ensure that all 75 
technical, 
administrative, and 
financial staff are 
recruited at the 
national and regional 
levels 

 Currently, 90% of the staff has been 
recruited. The staff which began this 
quarter include: the Grant Officer and 
Grant Manager; the Senior MEL Advisor 
and MEL specialist; the Gender Specialist, 
and 9 of 10 regional coordinators for 
Component 3.   

 The INSET Specialist, an Olinga position, 
was successfully filled this quarter.  

 Several position shifts took place at 
GIMPA and is captured under the 
Component 2 management section.   

 The process of recruitment of the 10 
regional data managers, the 
procurement officer, Associate Director 
of Finance and the additional grants 
manager, and the executive associate 
has begun.  

 Due to the volume of financial work 
under the In-Kind Grants, there is a need 
for additional finance officers. An 
assessment of the number needed is 
currently under way.  

 The Senior Reading Specialist was 
successfully recruited. Dr. Felicia Kafui-
Etsey will begin her tenure at Learning in 
October.  

 The recruitment of the Senior Capacity-
Building Advisor is underway. A strong 
candidate has been identified and has 
been interviewed.  

 The management of 
Learning has identified the 
need for a staff member to 
manage the cost-share 
requirements of the 
Activity. Budget analyses 
will be conducted to 
determine the feasibility of 
this recommendation. 

 The Executive Associate 
will begin work in 
December, the 
procurement officer in 
November, and the 
Associate Director of 
Finance in November. To 
date, 9/10 data managers 
have been identified.  

 Olinga Foundation is still in 
the process of recruiting a 
PRESERVICE Specialist.  

 The position shifts in 
GIMPA are related to 
performance issues and 
resignations.  

 
 
 
 

 Due to enormous 
challenges of working with 
GIMPA on the recruitment 
of this key personnel 
position, FHI360 made the 
decision to bring this 
position into the FHI360. 
This decision has paved 
the way for the 
recruitment of this strong 
candidate.  
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411-02 Provide training, as 
needed, to staff and 
MOE/GES partners in 
key areas (fiscal 
compliance, grants 
management, 
blended Learning 
strategies, etc.) 

 In August, the full Learning team 
participated in training on financial and 
procurement procedures offered by 
FHI360’s Finance and Procurement 
Directors.  

 This quarter, a Gender Training was 
offered by the FHI360 Gender 
Department Director. The full Learning 
team and the POCs and Autonomous 
Board counterparts participated in the 
training. This training was designed to 
enable the staff to better understand 
gender and vulnerable populations and 
to strategize about how to use a gender 
lens to develop project activities that are 
more equitable and that account for 
these sensitivities. Each component 
developed plans around critical issues 
that were identified as being germane to 
their work. These plans are currently 
being used in the teams’ work.  

 Communication training was also offered 
to the Learning staff. The standards for 
proper communication in USAID-funded 
projects, branding, and FHI360 
communication guidelines were 
presented and discussed. The team also 
learned how to prepare success stories.   

 GNECC, NNED, GILLBT, and Olinga 
attended the InsideNGO training in July.  

 

411-03 Monitor the 
performance of staff 
and take appropriate 
actions to ensure 
their ability to 
perform their roles in 
the implementation 
of the work plan.  

 Staff performance continues to be 
monitored. Some staff changes in GIMPA 
are tied to performance issues identified 
as Learning understands better what it 
needs in terms of skills and capacity.  

 

 The Senior Capacity-Building Advisor of 
Component 2 has continued his effort to 
transition the leadership and 
management of the GIMPA consultancy 

 The staff currently 
recruited from the 
partners are a better fit 
with Learning’s needs.  
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so that he could assume a full-time 
presence at Learning. 

412 National, regional, and Zonal Hub offices are established close to the MOE/GES and are functional. 

412-01 Identify and lease 
office space close to 
the MOE/GES and 
establish the National 
Office and Zonal Hub 
of Learning 

 Learning moved into its new office in 
August. Approval was granted from 
USAID to use the additional space on the 
floor. The procurement of furniture was 
completed, with most of the furniture 
having been delivered.  

 The partitioning of the space was 
completed. After having lived in the 
office for a few weeks, the original plans 
for the partitioning of the additional 
space has been revisited. The old 
conference room will be converted to 
office space, and the additional space 
will be made into the large conference 
room. This is an unanticipated cost-
saving measure that will also meet the 
conference needs of Learning.   

 The contractor chosen to install the 
internet connectivity and wiring has 
successfully completed his work. 

 Some furniture remains 
outstanding, but they are 
due to arrive in Ghana by 
October.  

 

412-02 Secure an agreement 
with the REOs for co-
location of Learning 
regional staff in the 
10 regions. 

 The regional tours to assess the office 
space and to discuss the co-location 
with the REOs in all 10 regions was 
successfully carried out.   

 As was described in 
Component 3, the 
Regional teams have 
started to report to work 
in the regional offices as 
they wait for the 
refurbishments.  

412-03 Rehabilitate office 
space, as needed in 
the REOs to ensure 
functionality of 
Learning in the 
regions and establish 
the regional offices. 

 The procurement of engineering 
services to develop the Bill of Quantity 
has taken place. Contracts to these firms 
have been developed and the 
procurement of refurbishing services are 
underway.  

 Procurement of office furnishings and 
equipment has also been initiated this 
quarter.  
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412-04 Secure agreements 
with GILLBT and 
British Council for the 
use of office space 
and establish Zonal 
Hubs in Tamale and 
Kumasi.  

 Once the regional offices are made 
functional, an assessment of this strategy 
will be conducted to determine its 
efficiency and effectiveness in the 
implementation of Learning in the 
regions and districts.  

 

413 
Planning, reporting, and budgeting activities are organized and produce quarterly and annual 
plans and reports. 

413-01 Plan and implement 
quarterly workshops 
nationally and 
regionally to produce 
plans and reports.  

 The Learning team has conducted 
planning activities as part of its routine 
work with the components and the 
MOE/GES partners.   

 The involvement of the Regional teams 
in producing the quarterly reports is 
occurring through each component.  

 The initiation of the staff 
into a reporting routine is 
taking time, as many of 
the staff are quite new to 
Learning and to the 
reporting format.    

 An orientation for all of 
the regional coordinators 
on the reporting tools and 
rhythm will occur when all 
the technical and regional 
staff are in place. This is 
envisaged in December 
before the holidays to map 
out the intensive activities 
that will be taking place as 
of January 2016. 

413-02 Ensure the 
production and the 
receipt of monthly 
reports from the 
regional and national 
staff. 

 The planning and reporting templates 
are being used, but there is still a lot of 
room for improvement.  

 These forms serve 
programmatic, financial 
and MEL purposes, 
allowing the management 
of Learning to track the 
activities being carried out 
under each component.  
Once they are fully used, 
component leads will have 
an easier time of keeping 
track of budgets and 
accomplishment of their 
work plan activities.  

413-03 Ensure that the 
regional and national 
staff are monitoring 

 This quarter, three success stories have 
been generated on the Language Policy 
development process, the district 
introductory meetings, and the 

 The success story ideas are 
generated from the 
technical staff, who start 
the process of their 
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activities for success 
stories. 

Decentralization bill stakeholder 
consultations. They are submitted 
separately.  

production, and the 
communication specialist 
works with the staff to 
complete them.    

413-04 Prepare quarterly and 
annual plans and 
reports 

 The format for quarterly reports and 
plans were developed and used in the 
past two quarters.  

 Plans are underway for the preparation 
of the annual plan. These plans include 
STTA from FHI360’s home office.  

 The submission of the 
reports are still late from 
most of the components; 
and the quality still needs 
improvement.  Greater 
efforts will be made to 
ensure that the staff is 
able to produce quality 
reports submitted in a 
more timely way.  

414 MOE/GES grants financing and support mechanisms are developed and implemented. 

414-01 Identify and set up 
the appropriate 
mechanisms to 
support grants 
financing to the 
MOE/GES and 
affiliated institutions 

 The Contract Management Services of 
FHI360 has produced the documentation 
needed for the In-Kind Grant mechanism 
in Learning. A Home Office staff person 
was sent to Ghana in July to help 
produce the In-Kind Grants for all three 
components. 

 The In-Kind Grant agreement documents 
for the four recipients have been drafted 
and sent to the Contract Management 
Services of FHI360 for review. It is 
anticipated that these grants will be 
signed by the recipients in October.  

 The grant recipients are 
NCCA, NTC, NIB, and GES.   

 The Learning Component 
Leads actively participated 
in producing the grant 
documents.   

414-02 Train staff to 
implement and 
monitor the use of 
the grants made to 
the MOE/GES and 
affiliated institutions 

 The first training in the In-Kind Grants 
will take place in October and will be led 
by the West Africa CMS officer of FHI360 
and the new Grants Manager.   
 

 A training for the grant recipients (NIB, 
NTC, NCCA, and GES) is scheduled for 
November.  

 

414-03 Conduct follow-up 
and support missions 
to reinforce the 
capacity of grant 
beneficiaries. 

 This activity will be carried out as of 
January, 2016, when practice with the 
grants mechanism is more in place.  
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415 The Steering Committee of the USAID Ghana Partnership for Education is created and is functional. 

415-01 Prepare the terms of 
reference of the 
Steering Committee 
of the USAID Ghana 
Partnership for 
Education and 
establish the 
committee 

 The COP met with USAID on August 11th 
to discuss the Steering Committee. The 
essential components of the terms of 
reference were discussed.  

 A draft TOR was produced and a meeting 
with USAID and the Partnership for 
Education IPs is scheduled for October 
8th to review the draft TORs. 

 

415-02 Conduct the Steering 
Committee meetings 
on quarterly basis 

 The first meeting of the Steering 
Committee will hopefully take place in 
October/November.  

 

416 
A communication plan to ensure internal and external communication is developed and 
implemented. 

416-01 Develop a 
communication plan 
to ensure 
information-sharing 
between and among 
staff, MOE/GES and 
affiliated institutions 
and Learning partners 

 The Communication and Publications 
specialist has begun work at Learning. 
His communication plan has been 
drafted; and he has been very engaged in 
producing the success stories of 
Learning.  

 During this quarter, Points of Contact 
(POCs) from GES and the counterparts 
from the Autonomous Boards have been 
very actively engaged with Learning’s 
activities.  

 The meetings with the 
Implementing partners 
have proven to be quite 
valuable as a forum for 
exchanging information 
and strategizing on how to 
best collaborate.  

 The GES POC for 
Component 2 has been 
central to the analysis 
leading to the selection of 
the districts.  

416-02 Implement the 
internal 
communication plan 

 A shared IT space has been developed by 
the IT staff of FHI360. The staff will be 
trained on the use of the shared space in 
the next quarter.  

 Though the training did 
not take place this 
quarter, staff have begun 
to experiment with the 
site.  

416-03 Develop and 
implement a plan to 
communicate 
externally about 
Learning.  

 The communication campaign that will 
be designed to support the rollout and 
implementation of the G-RAP will serve 
as the external communication platform 
for Learning. This will ensure that the 
activity is closely branded to the 
Ghanaian government’s efforts to 
improve early grade reading with the 
support of USAID through Learning.  

  This is a strategic decision 
that supports the “Ghana 
Made, Ghana Strong” 
approach to Learning’s 
implementation. It is also a 
strategy for greater buy-in 
and sustainability of this 
activity.   
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2.3 Monitoring, Evaluation, and Learning 

The purpose of including the Monitoring, Evaluation, and Learning (MEL) section of this report is to 
provide updates on core management activities that are undertaken in this unit to produce the M&E 
reports on a quarterly and annual basis.  
 
Major Accomplishments of MEL in Year 1:  
 Successful baseline data collection tools prepared: FHI360’s Open Data Kit (ODK) software has been 

adapted to all of the data collection instruments of Learning. This system and the instruments are tried and 
tested in a number of countries and the results have been exceptionally useful for collecting and analyzing 
data and producing useful reports. An enhanced and digital Opportunities to Learn (OTL) tool has been 
developed for Learning to collect relevant data from classroom observations, teacher, head teacher, and 
student behavior, and school management performance on a platform using Samsung Tablets.  

 Data collection planned: The MEL team has successful recruited 40 data collectors from GNECC and 
other partners to support the baseline data collection exercise. FHI360’s Home Office has deployed a 
technical support staff to conduct the training, which is to take place in October in Kumasi. 
Thereafter, the data collectors will be deployed to collect data on a sample of 200 schools in all ten 
regions.   

A detailed description of the Quarter 4 accomplishments are listed in the table below.  

Management and Operations  
Accomplishments  

July – September  2015 
Observations 

511 MEL Unit is staffed ad functional. 

511-01 Recruit Learning M&E 
staff (national and 
regional) 

 2 National monitoring and Evaluation 
staff were engaged during the quarter 
under review: a Monitoring and 
Evaluation Specialist, and a Senior 
Monitoring, and Evaluation, Learning 
Advisor. The Senior MEL Advisor 
assumed oversight responsibilities of the 
Monitoring, Evaluation, and Learning 
Component of the project in August 2015 
and has since been supported by the 
MEL Specialist who was also engaged 
during the same month.  

 The recruitment of the 10 Regional Data 
Management Coordinators also got 
underway during this quarter. Interviews 
were organized for 20 applicants and 
final selection of the 10 is currently in 
progress. The Regional Data 
Management Coordinators (RDMC) will 
manage monitoring and evaluation 

 The MEL team (national 
and regional) is almost 
complete and it is making 
efforts to catchup with the 
monitoring and evaluation 
activities that were 
delayed due to the 
absence of these key staff. 
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Observations 

activities at the regional, district, and 
community levels. The RDMC will 
specifically manage data collection, 
conduct training on data collection, and 
ensure submission of accurate data to 
Learning and other partners. 

511-02 Adapt FHI 360 M&E 
standards & 
processes to Learning 

 FHI360 monitoring and evaluation 
standards and processes have been 
adapted to the needs of Learning 
Activity. FHI360’s ODK software has been 
adapted to all of the data collection 
instruments of the project. Currently, 
Learning’s OTL including (Classroom 
Observation Instrument (COI), Teacher 
Instruments, and Head teacher 
Instrument) and School Management 
Performance Instruments have all been 
uploaded to the OTL platform using 
Samsung Tablets.  

 A cadre of data collectors are expected 
be trained during the first week of 
October 2015 and the data collection will 
follow immediately after the training.  

 The FHI360 system and the 
instruments are tried and 
tested in a number of 
countries and the results 
have been exceptionally 
useful. Similar quality data 
is expected to be churned 
out when the instruments 
and the ODK platform is 
applied during Learning’s 
baseline data collection. 

511-03 Orient M&E staff to 
FHI 360 M&E 
standards & 
processes 

 The 2 national MEL staff together with 
staff of other components of Learning 
underwent a three-day FHI360 
orientation from HR, Finance, and 
Procurement Units of the FHI360. The 
program also provided the MEL staff the 
opportunity to learn about other projects 
currently being implemented by FHI360 
and possible linkages. Prior to this 
orientation workshop, the Chief of Party 
of Learning delivered a presentation on 
the Learning Activity to the MEL staff to 
enhance their understanding of the 
activity.  

 MEL’s participation in the Regional 
Rollout Meeting organized in each of the 
10 regions of Ghana further enhanced 

 Most of the planned MEL 
tasks, including 
recruitment for RDMC, 
identification and training 
of data collectors, 
development of 
instruments, finalization of 
the Learnings AMEP, etc. 
have taken off effectively 
due to better staff 
understanding of the 
Learning Activity.  
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Management and Operations  
Accomplishments  

July – September  2015 
Observations 

the integration of the two national MEL 
staff in the Learning Activity.  

511-04 Hold weekly M&E 
check-in meetings 
between HQ and 
field-based staff 

 Check-in meetings between the HQ’s and 
Ghana office staff were regularly 
organized during this quarter. The 
meetings focused on finalization of 
Learning’s baseline assessment 
instruments (stakeholder reviews of the 
instruments), identification of data 
collectors, defining Learning’s sample of 
schools, and developing timelines for 
Learning’s baseline assessment. On 
average, two meetings were organized 
each week during the quarter.  

 The weekly meetings 
provided the opportunity 
for the M&E experts at 
FHI360’s HQ to make 
inputs into the 
development of the 
monitoring and evaluation 
system of Learning. 

511-05 Coordinate M&E 
activities with 
Evaluating Systems & 
Testing through 
regular meetings 

 Regular consultative meeting were 
organized between MEL and Learning 
partners during the period under review. 
Learning ensured that all partners, 
including Testing and Evaluating 
Systems, were adequately involved in the 
various stages of the development of the 
Learning’s monitoring and evaluation 
system, e.g.: development of AMEP, 
instruments, sampling of schools, 
identification and training of data 
collectors, etc.  

 The rollout meetings organized in each of 
the regions provided the opportunity for 
the regions and targeted districts to 
make inputs into Learning’s M&E system. 
The meetings also provided the 
opportunity for MEL to gather 
information about existing MEL 
infrastructures to inform further 
development of strategies to make the 
various GES units more effective.  

 Meetings with Evaluating 
Systems must be 
intensified to ensure 
effective monitoring and 
evaluation of Learning. 
Plans are far advanced to 
institute regular meetings 
to ensure M&E for 
Learning receives the 
needed attention. Several 
of the meetings planned 
between Evaluating 
Systems and Learning 
during this quarter did not 
occur due to scheduling 
conflicts of Evaluating 
Systems.  

511-06 Preparation of 
quarterly and annual 
reports: Production of 
M&E annexes and 
PMP updates 

 The quarterly report has been prepared; 
and the MEL support documents are 
being developed.  
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Management and Operations  
Accomplishments  

July – September  2015 
Observations 

512 The Activity Monitoring & Evaluation Plan (AMEP) is developed and approved. 

512-01 Meetings with 
MOE/GES and 
partners to develop 
the Activity 
Monitoring & 
Evaluation Plan 
(AMEP) 

 AMEP has been developed with inputs 
from MoE/GES. Learning plans to 
organize a final stakeholder meeting to 
review the indicators and targets for the 
last time before a final submission to 
USAID. The meeting is planned for 
October 2015.  

 This meeting is necessary 
to ensure the AMEP is 
owned by all stakeholders 
and partners of Learning.   

512-02 Decide on the focus 
of the three impact 
evaluations with 
Evaluating Systems 
and Testing as part of 
the AMEP 

 A meeting between USAID, Evaluating 
Systems, Testing, and Learning has been 
scheduled in early October to discuss the 
option to focus the Demand-Driven 
Evaluation on the implementation of the 
Language policy.    

 The implementing partner for the Math 
Pilot, STS,  

 Engagement with Evaluating Systems has 
stalled, but efforts will be made to 
reconnect on the two other impact 
evaluations.  

 This first meeting is to 
discuss the pros and cons 
of this choice and to 
reflect on other potential 
candidate topics.  

512-03 Finalize the AMEP 
and submit to USAID 

 The final version of the AMEP will be 
submitted with the July-September 
quarterly report.  

 

513 The baseline study is conducted with Evaluating Systems. 

513-01 Co-design baseline 
data collection plan 
and instruments with 
Evaluating Systems 

 Learning completed all preparations 
towards baseline line data collection 
expected to start during the second 
week of October 2015. Instruments 
completed for the assessment during the 
quarter included School Management 
Performance Assessment (Head Teacher 
interview, and SMC/PTA focus group 
discussion, and teacher interview 
protocols) and a Classroom Observation 
Instrument.  

 A five-day Data Collectors’ training will 
be conducted during the first week of 
October and the data collection exercise 
will follow immediately after.  

 Though the baseline 
assessment is happening 
slightly later than expected 
for a number of reasons, 
including delays in 
appointments of national 
and regional M&E staff, 
Learning believes the 
ground has not been 
compromised and that the 
exercise will produce very 
good benchmarks for the 
project.  
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Management and Operations  
Accomplishments  

July – September  2015 
Observations 

513-02 Conduct baseline 
assessment of human 
and institutional 
capacity 

 SMC/PTA management performance 
baseline data collection will be 
conducted during the second week of 
the October 2015. All instruments 
needed for the execution of the baseline 
assessment were developed and 
uploaded to an electronic platform (ODK) 
during the quarter. Data Collectors’ 
training will take place during the first 
week of October and the data collection 
will follow immediately.   

 Tools for Component 2’s 
HICD baseline is currently 
being developed and 
expected to be completed 
in time for data collection 
by the end of November 
2015.  

513-03 Support Evaluating 
Systems with baseline 
data collection (PMP 
indicators & three 
impact evaluations) 

 Baseline data collection for Learning has 
been planned for October 2015. 
Development of data collection 
instruments were completed during this 
quarter in collaboration with all 
stakeholders including Evaluating 
System, Testing, CRDD, and the various 
Learning Components. Meetings to plan 
and clarify the focus of the three impacts 
evaluation is expected to take during the 
October –December quarter.  

 It has been challenging 
getting all stakeholders 
around the table to discuss 
issues related to the three 
impacts evaluations. This 
meeting has always 
coincided with other 
critical activities and 
emergencies and has had 
to be postponed.   

514 The online data reporting system for Learning is established and functional. 

514-01 Tailor FHI 360’s 
Online Data 
Reporting System to 
Learning 

 A portal is currently being developed to 
tailor FHI360’s online data reporting 
system for Learning. This is being 
handled by the IT team of FHI360 
headquarters; and it is expected to be 
completed during the next quarter. This 
system incorporates share point facilities 
and will enable documents to be moved 
around easily.  Pages will be created for 
M&E, Administration, Finance, 
Procurement, and each of the three 
Components of Learning. The current 
design makes it a repository of 
monitoring data and it is also expected 
to monitor the implementation of the 
various work plans of the project. 

 The same system is 
currently being used by 
FHI360 HQ and has been 
found to be very 
productive.  

514-02 Train M&E staff 
(national and 
regional) in the use of 
the Online Data 

 This activity will occur in the next 
quarter.  
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July – September  2015 
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Reporting System for 
ongoing monitoring. 

514-03 Conduct ongoing 
monitoring activities 
based on plans 
detailed in the AMEP. 

 The MEL team started gathering all 
relevant information related to all 
activities conducted since the beginning 
of the Learning activity. This will enable 
MEL to effectively aggregate indicator- 
related information and also group 
activities around the various expected 
results of Learning. This provides a 
picture of the extent to which Learning 
has been exhaustive in each of the 
results areas. 

 

515 Formative evaluation and research activities are instituted, and Learnings are disseminated and 
applied. 

515-01 Carry out data 
collection for 
formative evaluation 
studies as detailed in 
the AMEP.  

 The decisions relative to the topics of the 
formative assessments will be made 
jointly with the components during the 
Year 2 planning.  

  

 N/A 

515-02 Publish in appropriate 
forms (briefs, reports, 
peer-reviewed 
publications) the 
results of formative 
evaluation studies. 

 N/A  N/A 

515-03 Present results of 
formative evaluation 
studies to key 
stakeholders with 
recommendations for 
the Year 2 work plan.  

 N/A  N/A 

 

2.4 Implementation Issues 

As described in the component and management and operations reports, the main implementation 

issues encountered are in the following areas:  

1) Staffing:  
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a) The need to replace Dr. Charles Owu-Ewie as Senior Reading Specialist has created delays in our 

ability to stabilize Component 1’s leadership and management. However, with the effort of the 

partners and FHI360, a new candidate was identified and is scheduled to start in October. Dr. Felicia 

Kafui-Etsey has the requisite qualifications to lead this component effectively and to contribute her 

deep knowledge of teaching reading in Ghanaian languages and English.  

b) Learning encountered significant challenges with GIMPA on the recruitment of the Senior Capacity-
Building Advisor once the decision was made to replace Dr. Kofi Fred Asiedu. Consequently, the 

decision was made to pull this position into FHI360 and to broaden the recruitment. A strong 

candidate was identified and has successfully been recruited.      

2) Planning and Reporting:  

a) Learning is still experiencing delays in reporting, though it has improved. Steps have been taken to 

reinforce the capacities of the staff to produce these documents accurately and on time. The increased 

administrative and financial support from recently hired financial staff have also lessened the burden on 

the technical staff.   

3) Scheduling the meetings of the G-RAP Task Force and 4 Working Groups  

a) Though the meetings of the G-RAP Task Force and the Working Groups has improved, there is 

“meeting fatigue”. Hence, the teams are planning two retreats of the Working Groups to enable them 

to focus on the recommendations to the G-RAP. A small group of technical staff, supported by STTA 

from British Council, FHI360, GILLBT, and Olinga will work to produce the draft of the G-RAP 

document.   

2.5 Monitoring, Evaluation and Learning Update  

Following the USAID Partnership for Education Implementing Partners’ meeting on the Monitoring and 

Evaluation in July, and the feedback from USAID on the draft AMEP, the Learning team has been 

working to complete the draft of the AMEP. It will be submitted with this report. Understanding that 

this is a living document, there are probably changes that will need to be incorporated as Learning 

identifies its targets in Year 2 -3 and as discussions with Evaluating Systems evolve about what is to be 

undertaken together and separately.  

3. STAKEHOLDER INVOLVEMENT 

This quarter, the implementation of the activities of the G-RAP Working Groups and the District 

Introductory meetings have garnered the participation of diverse stakeholders in Learning’s activities. 

As will be evident in the M&E report, over 2,100 stakeholders have been reached since Learning began 

its activities in February, 2015. The highlights this quarter are the District Introductory meetings where 

over 617 participants were engaged.    

 

The involvement of the POCs and the Autonomous Boards is intensive. They are involved in all 

planning and implementation activities, Now that Learning is in its new offices, there is more space for 

their presence and engagement. In addition, meetings are held in GES and the spaces of the 

Autonomous Boards.  
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3.1 Inter-Activity Collaboration 

Since the departure of the COP of Evaluating Systems, the monthly meeting schedule between the PfE 

partners has not taken place. Learning’s efforts to revive these meetings have not succeeded due to 

everyone’s busy schedules and the intensity of activities. Next quarter, a major effort will be made to 

meet, especially around the Year 2 plans.     

 

3.2 Education Sector Participation 

As evidenced in the report of the components and the management sections of this report, the very 

DNA of Learning’s approach to the implementation of the work plan is built on collaboration with the 

education actors at all levels. All of the activities are implemented with these stakeholders, who are 

given the lead in the work plan activities and are involved at the decision-making and implementation 

levels. This approach is critical to the “Learning by doing” method proffered by FHI360.   

 

Over the past quarter, the strategy of involvement has worked well. However, it is becoming clear that 
other MOE/GES staff need to be brought into the fold due to the need for certain expertise and also 

to minimize the over-burden put on the POCs in the diverse aspects of the work. For example, the 

Director of TED and her deputy are increasingly becoming involved in Learning’s work, as are staff of 

CRDD and other units of GES.  

 

4. CROSSCUTTING ISSUES AND USAID FORWARD  

4.1 Gender Equality and Female Empowerment 

The Gender training took place July, wherein the Learning staff, the POCs and Autonomous Board 

counterparts have participated. The gender assessment was carried out in September. The report from 

the assessment is being produced, but the findings are already helping to shape the interventions of the 

components. Please see Component 3, Activity 314 for a full description of the efforts.  

4.2 Science, Technology and Innovation  

FHI360’s IT division has created an online platform to ensure the storage and sharing of documents 

between and among its partners. Some of the staff have begun to use the platform. Training will be 

offered in the next quarter when the majority of the staff of Learning will have been recruited.  

 

On the programmatic front, World Reader has produced a proposal that is being reviewed as part of 

the Year 2 plan. Their role in increasing the availability of supplementary readers is being explored as 

an important strategy linked to sustainability and affordability of these materials in the districts and 

schools.  
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4.3 Democracy, Human Rights, and Governance Integration 

The MOE’s Decentralization Task Force has implemented the stakeholder consultations this quarter 

with Learning’s support. GNECC and NNED held citizen consultations simultaneously on the bill. The 

consultations have yielded important insights into the bill. A full report from the Decentralization Task 

Force and GNECC are available. One of the three success stories produced for this report is on this 

important exercise in governance. In addition, Learning submitted a panel proposal to CIES on this 

topic. Panelists include Dr. Augustine Tawiah (NTC) Mr. Bright Appiah (GNECC), Mr. Benjamin Afful 

(MOE) and Dr. Guitele Nicoleau (Learning).    

4.4 Local Solutions and Partnerships  

Learning is built on partnerships with local organizations. The sub-awards with GNECC and NNED are 

in their final stages of development, and the partnerships with the universities and Colleges of 

Education are being explored for integration into the Year 2 plan.  

 

Environmental Compliance 
As Learning procures equipment, furniture, and vehicles, it is ensuring that its choices are compliant 
with environmental protections.  

5. UPDATES FROM LAST PERFORMANCE REPORT 

The updates are interspersed throughout the report.  

Guidance: As applicable, describe whether and/or how the issues raised and comments made by the 

A/COR to the previous performance report have been addressed.  List any issues/comments that still 

need to be followed-up. The table below provides a guide of how this section should be laid out. 

Maximum one page.  

# Issue Raised in MM-

YYYY Performance 

Report 

Agreed Action Item 

from MM-YYYY 

Performance Report 

Current Status MM-

YYY 

Outstanding action 

items 

1       

2      

3      

4        

6. WAY FORWARD 

The implementation issues identified will be addressed in the next quarter.  
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ANNEX 1. RESULTS SUMMARY 

This section is submitted as an annex that is attached to this report.  

 

Guidance: Provide a summary of results against relevant custom and standard indicators, using the table 

below as a guide. All people-related indicators must be disaggregated by sex. In the “Explanation of 

Actuals and Deviation from Target” section, clarify the reasons for deviations of more than ten percent 

from the target and information about activities that contributed to the quarterly total. If this is an 

annual performance report, include an overall summary of the reasons for deviations as well as a more 

detailed explanation of Quarter 4 (as often the annual report will replace the fourth quarterly report). 

No page limit.  

 

Year 1  

EXAMPLE: October 1, 2014 - September 30, 2015 

Indicator 
Standard/ 
Custom  

Q1  Q2 Q3 Q4  Total Explanation of 
Actuals & Deviation 

Actual Target Actual Target Actual Target Actual Target Actual Target 

Number of 

administrators 
and officials 
successfully 

trained with 
USG support  

Standard 
(3.2.1-3) 

           

 EXAMPLE: 

Women 

Standard 

(3.2.1-3) 
           

 EXAMPLE: 
Men 

Standard 
(3.2.1-3) 
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ANNEX 2. FINANCIAL SUMMARY  

This report has been submitted separately.    

 

 

Annex 3. Success Story—Three success stories will be submitted separately. 
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